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POWER FOR LIVING

Matthew W. Gissendanner

Senior Counsel

matthew.gissendanner@scana.com

May 30, 2012

VIA HAND DELIVERY

The Honorable Jocelyn G. Boyd
Chief Clerk/Administrator

Public Service Commission of South Carolina

101 Executive Center Drive

Columbia, South Carolina 29210

RE: South Carolina Electric & Gas Company

Annual Request for Revised Rates
Docket No. 2012-186-E

Dear Ms. Boyd:

South Carolina Electric & Gas Company ("SCE&G" or "Company"), pursuant to S.C.

Code Ann. § 58-33-280 (Supp. 2011), is hereby filing with the Public Service Commission of

South Carolina ("Commission") ten (10) copies of its Annual Request for Revised Rates.

Section 58-33-280 authorizes SCE&G to file an Annual Request for Revised Rates subsequent to

those approved in a base load review order no earlier than one year after the filing of a combined

application in accordance with the Base Load Review Act, which SCE&G filed on May 30,

2008, in Docket No. 2008-196-E, and no more frequently than annually thereafter. SCE&G is

also petitioning the Commission to enter a confidentiality order protecting certain commercially

sensitive information from disclosure, as set forth below.

As part of its Annual Request for Revised Rates, SCE&G is filing as an exhibit, as

required by § 58-33-280(B), a redacted and unredacted copy of its Quarterly Monitoring Report

for the quarter ending March 31, 2012. Therefore, SCE&G is filing both a Public Version and a

Confidential Version of its Annual Request for Revised Rates. In both versions, the Quarterly

Monitoring Report is designated as Exhibit A.

The Confidential Version of the Annual Request for Revised Rates contains confidential

information related to the pricing and pricing terms of the Engineering, Procurement and

Construction Agreement ("EPC Contract") between SCE&G and a consortium consisting of

Westinghouse Electric Company, LLC and Stone & Webster, Inc. (collectively, "Contractor").

The EPC Contract contains confidentiality provisions that require SCE&G to protect proprietary

information that the Contractor believes to constitute trade secrets and to be commercially

sensitive. The Contractor has requested that SCE&G maintain the confidentiality of certain

information contained in the Quarterly Report-more specifically, certain portions of Appendix 2

and Appendix 3 to the Quarterly Report. This confidential information has been redacted from

the Public Version of those appendices.
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In keeping with the Contractor's request and the terms of the EPC Contract, SCE&G

respectfully requests that the Commission find that the Confidential Version of the Annual

Request for Revised Rates contains protected information and issue a protective order barring the

disclosure of the Confidential Version of Exhibit A of the Annual Request for Revised Rates

under the Freedom of Information Act, S.C. Code Ann. §§ 30-4-10 et seq., S.C. Code Ann. Regs.

103-804(S)(1), or any other provision of law, except in its public form. Pursuant to 26 S.C. Code

Regs. 103-804(S)(2), the determination of whether a document may be exempt from disclosure is

within the Commission's discretion. Such a ruling in this instance would be consistent with the

Commission's prior rulings. See, e.g., Docket Nos. 2008-196-E, 2009-21 l-E, 2009-293-E, 2010-

157-E, and 2010-376-E (ruling the pricing and pricing terms of the EPC Contract to be

confidential and issuing a protective order barring the disclosure of this information).

To this end, and in accordance with Commission Order No. 2005-226, dated May 6,

2005, in Docket No. 2005-83-A, the following are enclosed with this letter:

° A true and correct copy of the Confidential Version of the Annual Request for

Revised Rates in a sealed envelope marked "CONFIDENTIAL." Each

confidential page of the Confidential Version of the Annual Request for Revised
Rates is also marked "CONFIDENTIAL."

2. Ten copies of a redacted Public Version of the Annual Request for Revised Rates

for filing and public disclosure.

SCE&G respectfully requests, in the event that anyone should seek disclosure of the

unredacted Confidential Version of the above-referenced documents, that the Commission notify

SCE&G of such request and provide it and the Contractor with an opportunity to obtain an order

from this Commission or a court of competent jurisdiction protecting the Confidential Version of
these documents from disclosure.

If you have any questions, please advise.

Very truly yours,

Matthew W. Gissendanner

MWG/mcs

CC: John W. Flitter

Shannon Bowyer Hudson, Esquire

Jeffrey M. Nelson, Esquire

(all via hand delivery with enclosures)

SCANA Services, Inc. - Legal Regulatory Department - 220 Operation Way - MC C222 - Cayce, South Carolina - 29033-3701 - (803) 217-8141

www.scana.com



BEFORE

THE PUBLIC SERVICE COMMISSION OF

SOUTH CAROLINA

IN RE:

DOCKET NO. 2012 - 186 - E

South Carolina Electric & Gas

Company's Annual Request for Revised
Rates CERTIFICATE OF SERVICE

This is to certify that I have caused to be served this day one (1) copy of the

Public Version of South Carolina Electric & Gas Company's Annual Request for

Revised Rates via hand delivery to the persons named below at the addresses set forth:

John W. Flitter

Office of Regulatory Staff
1401 Main Street, Suite 900

Columbia, SC 29201

Shannon Bowyer Hudson, Esquire

Office of Regulatory Staff
1401 Main Street, Suite 900

Columbia, SC 29201

Jeffrey Nelson, Esquire

Office of Regulatory Staff
1401 Main Street, Suite 900

Columbia, SC 29201

Cayce, South Carolina

This 30 th day of May, 2012

M__y. Salan_ee



BEFORE

THE PUBLICSERVICE COMMISSION

OF

SOUTH CAROLINA

DOCKET NO. 2012-186_

IN RE:

South Carolina Electric &Gas Company's

Annual Request for Revised Rates.

ANNUAL REQUEST

FOR REVISED RATES

South Carolina Electric & Gas Company ("SCE&G" or "Company"), pursuant

to S.C. Code Ann. § 58-33-280 (Supp. 2011), hereby submits its annual request for

approval of revised rates.

In accordance with the terms of S.C. Code Ann. § 58-33-280, SCE&G may file

with the Public Service Commission of South Carolina ("Commission") a request for

approval of revised rates subsequent to those approved in a base load review order

no earlier than one year after the t'fling of a combined application in accordance

with the Base Load Review Act and no more frequently than annually thereafter.

The Combined Application in Docket No. 2008-196-E and the revised rates

filings in Docket Nos. 2009-211-E, 2010-157-E, and 2011-207-E have been filed on

or made effective as of May 30th of each of their respective years.

As previously indicated in each of those dockets, SCE&G intends to file

requests for revised rates annually on or effective on May 30 of each year during

construction of the V.C. Summer Nuclear Units 2 & 3.



In support of this request, SCE&G would respectfully show to the

Commission:

1. SCE&G is a corporation duly organized and existing under the laws of

the State of South Carolina, with its principal offices at 220 Operation Way, Cayce,

South Carolina, 29033. The Company is engaged in, among other things, the

business of generating, transmitting, delivering, and providing electricity to public

and private energy users for compensation.

2. SCE&G owns and operates an integrated electric utility system that

serves over 660,000 customers in 24 counties in central and southern South

Carolina. SCE&G's service territory includes the metropolitan areas of Charleston,

Columbia, Beaufort, and Aiken and many other smaller cities and towns, and rural

areas in South Carolina.

3. Corporate legal counsel for SCE&G in this proceeding are as follows:

K. Chad Burgess, Esquire
Matthew W. Gissendanner, Esquire
South Carolina Electric & Gas Company
Mail Code C222
220 Operation Way
Cayce, South Carolina 29033
Telephone: (803) 217-8141
Facsimile: (803) 217-7810
E-Mail: chad.burgess@scana.com
E-Mail: matthew.gissendanner@scana.com

All pleadings, correspondence and communication relating to this request

should be addressed to SCE&G's authorized representatives as stated above.

4. On May 30, 2008, SCE&G filed a Combined Application for a

Certificate of Environmental Compatibility and Public Convenience and Necessity
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and for a Base Load Review Order for the Construction and Operation of a Nuclear

Facility in Jenkinsville, South Carolina ("Combined Application") in Docket No.

2008-196-E. As part of the Combined Application, SCE&G requested initial revised

rates reflecting the Company's then current investment in V. C. Summer Nuclear

Station Units 2 & 3 ("Units"). A hearing on the Combined Application was held

before the Commission starting on December 1, 2008, and concluding on December

17, 2008.

5. On March 2, 2009, the Commission issued Order No. 2009-104(A)

granting the relief requested in the Combined Application and approving, inter alia,

initial revised rates as requested in the Combined Application, as amended during

the pendency of the hearing on the Combined Application.

6. On July 20, 2009, SCE&G filed a request pursuant to S.C. Code Ann. §

58-33-270(E) to approve updated milestone and capital costs schedules for the

construction of the Units. On January 21, 2010, the Commission issued Order No.

2010-12 approving SCE&G's request and modifying the milestone and capital cost

schedules initially approved in Order No. 2009-104(A).

7. On August 9, 2010, the South Carolina Supreme Court issued its

decision in South Carolina Energy Users Comm. v. South Carolina Pub. Serv.

Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010) (the "Opinion") concerning the South

Carolina Energy Users Committee's appeal of Order No. 2009-104(A). In its

Opinion, the Supreme Court ruled that contingency costs which had not been

itemized or designated to specific cost categories were not permitted as a part of



approved capital cost schedules under the Base Load Review Act. The effect of this

decision was to require the removal of $438,291,000 in projected contingency costs

from the capital cost schedules approved in Order No. 2009-104(A) and Order No.

2010-12.

8. On November 15, 2010, SCE&G, pursuant to S.C. Code Ann. § 58-33-

270(E), filed with the Commission a petition seeking an order approving an updated

capital cost schedule for the Units. On May 16, 2011, and consistent with the

Opinion, the Commission issued Order No. 2011-345 approving SCE&G's request

thereby updating the capital cost schedule initially approved in Order No. 2009-

104(A) as modified by Order No. 2010-12.

9. In compliance with S.C. CodeAnn. § 58-33-277(A) and Order No. 2009-

104(A), SCE&G has filed with the South Carolina Office of Regulatory Staff ("ORS")

and the Commission quarterly reports for each quarter since the effective date of

Order No. 2009-104(A). On May 15, 2012, SCE&G filed its most recent quarterly

report for the quarter ending March

Quarterly Report provides information

31, 2012 (the "Quarterly Report"). The

concerning the status of the Units and

updates the capital cost and construction schedules for the Units as approved in

Order No. 2011-345. A copy of the Quarterly Report is attached as Exhibit A.

10. On May 15, 2012, the Company filed a petition to update capital costs

and construction schedules for the Units which the Commission will consider in

Docket No. 2012-203-E. None of the additional costs submitted for approval by the

Commission in Docket No. 2012-203-E are included in the capital costs proposed for
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recovery here. All changes in cost schedules and construction schedules submitted

for approval in the Docket 2012-203-E reflect reasonable and prudent changes to

the costs and schedule for the project.

11. S.C. Code Ann. § 58-33-280(B) provides for the utility to recover

through revised rates its weighted average cost of capital applied to all or part of

the outstanding balance of construction work in progress calculated as of a date

specified in a filing for revised rates.

12. As required by the Base Load Review Act, in calculating the proposed

revised rates, SCE&G has utilized the factors, allocations, and rate designs

approved in Order No. 2010-471 issued in Docket No. 2009-489-E.

13. As further required by the Base Load Review Act, the additional

revenue to be collected through revised rates has been allocated among customer

classes based on SCE&G's firm peak demand data from the prior year. For

purposes of allocating the additional revenue requirement to be collected through

revised rates in this filing, SCE&G has utilized data for the adjusted summer peak

of 2011, as set forth in Exhibit B.

14. The revised rates as proposed herein will allow the Company to earn a

return on equity of 11% on its investment in the Units as set forth in Commission

Order No. 2009-104(A).

15. Pursuant to S.C. Code Ann. § 58-33-280(B), SCE&G has chosen June

30, 2012 as the date for calculating its outstanding balance of construction work in

progress and weighted average cost of capital.
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16. Exhibit C sets forth SCE&G's capital structure and weighted average

cost of capital as of March 31, 2012, with adjustments projected through June 30,

2012.

17. Exhibit D sets forth the calculation of the incremental revenue

requirement associated with the proposed revised rates. As set forth in Exhibit D,

the Company's projected incremental construction work in progress through June

30, 2012 is $474,923,000. This calculation reflects the deferral of $52,000 which

represents one-half (½) of the cost incurred by SCE&G related to the Change Order

#11 Schedule Impact Study. This calculation also reflects the removal of

$19,524,000 which represents costs projected to be incurred by SCE&G through

June 30, 2012, but that are pending before the Commission for approval in Docket

The resulting increase in retail rates is approximatelyNo. 2012-203-E.

$56,747,000.

18. To recover this revenue requirement, SCE&G is proposing revised

rates resulting in the following increases: the Residential class will have an average

increase in rates of 2.69%, the Small General Service class will have an average

increase in rates of 2.55%, the Medium General Service class will have an average

increase in rates of 2.46%, and the Large General Service class will have an average

increase in rates of 2.28%. See Exhibit E.

19. As Exhibit F to this filing, SCE&G is providing updated retail electric

tariff sheets setting forth the revised rates being proposed in this docket. Moreover,

the proposed revised rates incorporate the upcoming expiration of the Rider Related
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to Economic Impact Zone (EIZ) Tax Credits as previously approved in Docket No.

2009-489-E.

20. Consistent with prior Commission Orders, SCE&G has increased the

Basic Facilities Charges for the Residential, Small General Service, Medium

General Service, and Large General Service classes. See Commission Order Nos.

2009-104(A), 2009-696, 2010-625, and 2011-738. Demand charges have been

adjusted as appropriate for all customer classes. SCE&G reserves the right to

adjust all of these charges as appropriate in future rate proceedings.

21. As Exhibit G to this filing SCE&G is providing an updated forecast of

future revenue requirements and rate increases that corresponds to the information

provided on Exhibit M to the Combined Application in Docket No. 2008-196-E, as

updated in Docket No. 2010-376-E.

WHEREFORE, South Carolina Electric & Gas Company respectfully

requests that, upon completion of the audit and report by ORS as provided in S.C.

Code Ann. § 58-33-280(D), the Commission issue an Order approving the proposed

revised rates as set forth herein.

[SIGNATURE PAGE FOLLOWS]



Respectfully submitted,

K. Chad Burgess, Esquire

Matthew W. Gissendanner, Esquire

Mail Code C222

220 Operation Way

Cayce, SC 29033-3701

Telephone: 803-217-8141

Facsimile: 803-217-7931

chad.burgess@scana.com

matthew.gissendanner@scana.com

Attorneys for South Carolina Electric

& Gas Company

May 30, 2012

Cayce, South Carolina
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1. Exhibit A:

2. Exhibit B:

3. Exhibit C:

4. Exhibit D:

5. Exhibit E:

6. Exhibit F:

7. Exhibit G:

Index to Exhibits

Quarterly Report for the Quarter Ending March 31, 2012.

Peak Allocator.

Capital Structure.

Calculation of the Revenue Requirement.

Rate Increase by Class.

Tariff Sheets.

Update of Projected Rate Increases.



EXHIBIT A

PUBLIC VERSION

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2012

I. Introduction and Summary

A. Introduction

This quarterly report is submitted by South Carolina Electric & Gas Company

(SCE&G or the Company) to the Public Service Commission of South Carolina (the

Commission) and the South Carolina Office of Regulatory Staff (ORS). It is submitted in

satisfaction of the requirements of S.C. Code Ann. § 58-33-277 (Supp. 2011) and the

terms of Commission Order No. 2009-104(A). This report provides updated information

concerning the status of the construction of V. C. Summer Nuclear Station (VCSN) Units

2 & 3 (the Units) and uPdates the capital cost and construction schedules for the Units.

The Commission approved updated construction schedules for the Units in Order No.

2010-12. The Commission approved updated capital cost schedules for the Units in

Order No. 2011-345 issued on May 16, 2011.

B. Structure of Report and Appendices

The current reporting period is the quarter ending March 31, 2012.

divided into the following sections:

Section I:

Section II:

Section III:

Section IV:

Section V:

Section VI:

The report is

Introduction and Summary;

Progress of Construction of the Units;

Anticipated Construction Schedules;

Schedules of the Capital Costs Incurred Including Updates to the

Information Required by S.C. Code Ann. § 58-33-270(B) (6) (the

Inflation Indices);

Updated Schedule of Anticipated Capital Costs; and

Conclusion.

1
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EXHIBIT A
PUBLIC VERSION

Appendices 1, 2, and 4 to this report contain detailed financial, milestone and

other information updating the schedules approved by the Commission in Order Nos.

2010-12 and 2011-345. For reference purposes, Appendix 3 provides a copy of the

approved capital cost schedule for the project in the form approved in Order No. 2011-

345.

A confidential and a public version of this report and its attachments are being

provided. All cost information presented reflects only SCE&G's share of the project's

cost in 2007 dollars unless otherwise specified. Attached to the end of the report is a

glossary of acronyms and defined terms used in it.

C. Construction Schedule and Milestones

As the report indicates, the Company has met all current construction milestones

approved by the Commission in Order No. 2010-12, as adjusted pursuant to

contingencies authorized in Order No. 2009-104(A). There are 146 separate milestones.

Of these, 72 have been completed as of March 31, 2012. Comparing the scheduled

milestone completion dates as of the date of this report to the milestone completion dates

approved by the Commission in Order No. 2010-12, the completion dates of 66

milestones have changed. Of these, 21 have been accelerated and 45 have been delayed
for between one and 15 months.

D. Construction Costs and Cost Forecasts

Spending through December 31, 2012 in current dollars is forecasted to be

approximately $292 million below the capital cost schedule approved in Order No. 2011-

345. The present cash flow forecast indicates that the Company will be able to complete

the Units for $4.553 billion in 2007 dollars, which is $283 million above the forecast

approved in Order No. 2011-345. The current cost estimates include a) new forecasts of

Owners Cost associated with construction oversight and operational readiness functions

of the New Nuclear Deployment (NND) team, b) costs associated with the resolution of

claims made by the contractors for the Units, Westinghouse Electric Company, LLC and

the Shaw Group (WEC/Shaw), related to design changes and delays in the issuance of the

Combined Operating Licenses (COLs) for the Units (WEC/Shaw Claims), c) new

forecasts of Transmission cost, and d) change orders under the Engineering, Procurement

and Construction Agreement (EPC Contract) related to cyber security, health insurance

costs, and other matters. The specific items resulting in these increases are discussed in

more detail in Section II.

Contemporaneously with the filing of this quarterly report, the Company is filing a

petition with the Commission under the authority of S.C. Code Ann. § 58-33-270(E)

(Update Filing) for review and approval of revised construction schedule and cash flow

schedules for the project. This Update Filing is discussed in more detail in Section II.

2
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EXHIBIT A

PUBLIC VERSION

In Order No. 2009-104(A), the Commission recognized that forecasts of

Allowance for Funds Used During Construction (AFUDC) expense and escalation would

vary over the course of the project and required those forecasts to be updated with each

quarterly report. The current escalation indices were issued in January of 2012 for the

period of July-December of 2011 and have been used in forecasting the construction

costs for the project that are presented here. Chart A below compares the current capital

cost forecast to the forecast presented in the last quarterly report.

Chart A: Reconciliation of Capital Cost ($000)

Forecast Item
Proiected _ 3/31/12

(Five-Year Average

Escalation Rates)

Proiected (_, 12/31/11

(Five-Year Average

Escalation Rates)

Chanee

Gross Construction $5,761,910 $5,605,886 $156,024

Less: AFUDC $237,926 $212,314 $25,612

Total Project Cash Flow $5,523,984 $5,393,572 $130,412

Less: Escalation $970,629 $1,104,934 ($134,305)

Capital Cost, 2007 Dollars $4,553,355 $4,288,638 $264,717

Chart B compares the current forecast of gross construction costs, including

current escalation, to the forecast on which the Commission relied in adopting Order No.

2011-345. Chart B shows that the forecasted capital cost of the Units in 2007 dollars has

increased by approximately $283 million. This increase reflects the additions to the

budget referenced in Section I. D above and is explained in more detail in Section II of

this report. It is offset by the voluntary decision by the Company, communicated to the

Commission by letter dated April 25, 2011, that it would not seek recovery for $103,000

in Community Support/Outreach costs that WEC/Shaw had included in costs to be

charged under the EPC Contract for the Units. Due to the changes in forecasted

escalation, when netted against changes in AFUDC, see Section I. F, below, the cost of

the plant in future dollars has decreased by approximately $25 million since Order No.
2011-345 was issued.

3
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EXHIBIT A

PUBLIC VERSION

Chart B: Reconciliation of Capital Cost ($000)

Forecast Item
Proiected _ 3/31/12

(Five-Year Average

Escalation Rates)

As Forecasted

and Approved

In Order 2011-
Chan_e

345

Gross Construction $5,761,910 $5,786,943 ($25,033)

Less: AFUDC $237,926 $255,684 ($17,758)

Total Project Cash Flow $5,523,984 $5,531,259 ($7,275)

Less: Escalation $970,629 $1,260,855 ($290,226)

Capital Cost, 2007 Dollars $4,553,355 $4,270,404 $282,951

E. Escalation Rates

As provided in Order No. 2009-104(A), the most current one year inflation indices

are used to escalate costs occurring in the twelve-month period after the date of each

quarterly report. The most current escalation indices are found in the Handy-Whitman

January 2012 update which was issued in May 2012 and reports data for the period July-

December of 2011. Those rates are reflected in this report. The approved capital cost

targets have been adjusted to reflect the currently reported historical escalation rates. The

forecasted costs provided here reflect the terms of the preliminary agreement related to

the WEC/Shaw Claims which changes the index applicable to Firm with Indexed

Adjustment cost categories going forward from a floating Handy Whitman adjustment to

a fixed rate for the life of the project.

As shown on Appendix 4, utility construction cost escalation rates were at

historically high levels during the period 2005-2008, and since then have dropped.

Current escalation rates are shown on Chart C, below. When compared to the previous

quarter, the current update shows a downward trend in rates.

4
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EXHIBIT A

PUBLIC VERSION

Chart C: Handy-Whitman Escalation Rates

Escalation Rate Comparison

HW All Steam Index:

One-Year Rate

Five-Year Average

Ten-Year Average

HW All Steam/Nuclear Index:

One-Year Rate

Five-Year Average

Ten-Year Average

I-1W All Transmission Plant Index:

One-Year Rate

Five-Year Average

Ten-Year Average

Q4-2011

4.75%

4.75%

4.75%

4.76%

Q1-2012

4.51%

3.91%

4.71%

4.52%

4.76% 3.87%

4.76%

4.84%

4.36%

4.81%

4.72%

2.48%

3.00%

4.55%

F. AFUDC

The AFUDC for the project is currently projected to be approximately $17.8

million lower than the forecast on which Order No. 2011-345 was based. Consistent with

Order No. 2009-104(A), SCE&G computes AFUDC based on the Federal Energy

Regulatory Commission (FERC) approved methodology as applied to the balance of

Construction Work in Progress (CWIP) that is outstanding between rate adjustments.

SCE&G's projected AFUDC rate is currently 5.28% versus a rate of 5.87% that applied

when Order No. 2011-345 was issued.

Go Compliance with the Commission Approved Cumulative Project Cash

Flow Target

The current approved Cumulative Project Cash Flow target for the project was

adopted by the Commission in Order No. 2011-345. In Order No. 2009-104(A), the

Commission provided that the applicable Cumulative Project Cash Flow target would be

adjusted with each quarterly report to reflect updated escalation data.

5
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EXHIBIT A

PUBLIC VERSION

Appendix 2 provides the approved Cumulative Project Cash Flow target updated

for current escalation data. The cash flow targets up until December, 2011, have been

updated to reflect actual escalation rates. The cash flow targets for the first quarter of

2012 and beyond have been updated based on the most recently available inflation

indices, which for purposes of this report, are the indices provided in May of 2012 that

report data through December 31, 2011. When actual indices for the period January 1,

2012, to June 30, 2012, become available, the cash flow data for the first and second

quarters of 2012 will be revised to reflect the actual escalation rates.

Appendix 2 compares the approved Cumulative Project Cash Flow target to the

current cumulative cash flow schedules for the project, which include actual costs where

available and SCE&G's working forecasts of annual cash flows for future years. In

addition, the project cash flow targets presented on Appendix 2 for 2011 and 2012 have

been adjusted to reflect timing differences between the billing methodology under the

EPC Contract and the calculation of the escalated cash flow targets under Order No.

2009-104(A). Under the EPC Contract, for periods where actual escalation rates are not

available, WEC/Shaw bills SCE&G based on a rolling 2-year average of the applicable

Handy-Whitman rate and provides adjustments to reflect the actual rate when it is known.

An adjustment has been made to Appendix 2 target calculations to offset the timing

differences that arise as a result of WEC/Shaw's approach to estimated billings and

credits. This adjustment applies to those EPC contract cost categories that are subject to

indexed escalation.

II. Progress of Construction of the Units

On March 30, 2012, the Nuclear Regulatory Commission (NRC) issued the COLs

for the Units. This represents the successful completion of a major milestone in the

construction project. The United States Army Corps of Engineers (USACOE) issued the

404 Wetlands permit for the project on the same day.

Immediately following receipt of the COLs, SCE&G issued several Limited

Notices to Proceed to WEC/Shaw which allowed the initial placing of nuclear safety-

related concrete for Unit 2 to begin during the week of April 2, 2012. On April 19, 2012,

SCE&G issued a Full Notice to Proceed to WEC/Shaw, which represents another major

milestone for the project and allows all remaining safety-related work to commence.

Mobilization is underway for Cooling Tower 2B construction work that was delayed

pending issuance of the 404 Wetlands permit.

On March 29, 2012, a preliminary agreement was signed by Senior Management

of SCE&G and WEC/Shaw resolving the WEC/Shaw Claims, which included claims for

additional charges associated with the delayed issuance of the COLs, the Shield Building

design changes, the structural modules design changes, and the lower than anticipated
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rock elevations encountered in certain areas where the Unit 2 Nuclear Island (NI) will be

constructed. In the preliminary agreement, the Parties have agreed to the costs

adjustments that will be made to the EPC Contract to resolve the WEC/Shaw Claims and

other terms of their settlement. The parties have agreed to negotiate in good faith toward

the execution of a final agreement based on the terms of the preliminary agreement. The

preliminary agreement also reflects the intention of the parties that the Substantial

Completion Dates of the Units will be revised to March 15, 2017 and May 15, 2018,

respectively.

On May 15, 2012, contemporaneously with the filing of this quarterly report,

SCE&G made an Update Filing with the Commission under the authority of S.C. Code

Ann. § 58-33-270(E). The Update Filing will provide the Commission with the

opportunity to review and approve revised project construction and cash flow schedules

which reflect a) the March 30, 2012 issuance date for the COLs, b) the revised

Substantial Completion Dates for the Units of March 15, 2017 and May 15, 2018, c) the

negotiated settlement of the WEC/Shaw Claims totaling $137.5 million, d) revised

Owners Costs forecasts totaling $131.6 million, e) revised Transmission cost forecasts

totaling $7.9 million, and f) change orders to the EPC Contract related to cyber security,

health insurance costs and other matters totaling $5.9 million. All of these items are

discussed in additional detail in Section II. The total amount of additional costs that are

reflected in this filing is approximately $283 million.

Prior to the May 15, 2012 Update Filing, SCE&G withdrew an earlier update

filing made on February 29, 2012. That earlier filing predated the issuance of the COLs

and the preliminary agreement with WEC/Shaw concerning the WEC/Shaw Claims.

Under S.C. Code Ann. § 58-33-270(E), the Update Filing is to be approved unless

the updates are shown to be the result of imprudence by the utility. By statute, the

Commission is required to issue an order approving or denying the petition by November

16, 2012.

Fabrication of equipment off-site continues to proceed well or has shown

improvement and is on a schedule that supports the on-site construction schedule, with

the exception of sub-modules from the Shaw Modular Solutions (SMS) facility.

Accordingly, SMS remains a significant area for focus to the project. This work has been

delayed due to module redesign, production issues, and Quality Assurance and Quality

Control (QA/QC) issues. SMS is in the process of resolving these issues. SCE&G

continues to monitor this area carefully and considers it to be a focus area for the project.

The project maintains a safety record that is unprecedented for a heavy

construction site of its size. Since construction began over three years ago, the project

has accumulated over 5 million safe-work hours, with a small number of recordable

injuries and only three lost time incidents. The most recent lost time incident occurred in
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April of 2012, thereby stopping the project's current streak for consecutive safe-work
hours.

At present all milestone completion dates are within approved schedule

contingencies.

A more detailed presentation of the status of the project is addressed in Section
II.A-Section II.G below.

A. Licensing and Permitting

1. COLs

On March 30, 2012, the NRC issued a COL to SCE&G for each

AP1000 unit, which is V.C. Summer Units 2 and 3. Issuance of the COLs

provided SCE&G with the authority required under the statutes administered by

the NRC to construct and operate the Units and allowed nuclear safety-related

construction work to begin. As a result of the issuance of the COLs, SCE&G is

now the holder of an active nuclear construction and operating license for each

unit and SCE&G's construction and operating activities are subject to an elevated

level of oversight and accountability by the NRC.

2. NRC Inspections

a) Completed Inspections

During the week of March 19, 2012, the NRC conducted an

information gathering trip for the management of an Inspections, Tests, Analyses,

and Acceptance Criteria (ITAAC) inspection which is planned for May 14 - 18,
2012.

During the week of April 2, 2012, the NRC conducted a containment

vessel welding inspection. This inspection examined the techniques, materials,

and testing methods used to assemble the containment vessel. The NRC

inspection team completed the inspection with no findings.

The NRC also maintains on-site inspectors that perform inspection

duties that are summarized in quarterly inspection reports.
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b) Upcoming Inspections

During the week of May 14, 2012, the NRC will be conducting

inspections to review four areas: (1) the reporting of parts and material defects; (2)

management of ITAACs, (3) quality assurance, and (4) nuclear island civil work.

On May 22, 2012, the NRC Chairman, Gregory B. Jaczko, is
scheduled to visit the site.

On May 24, 2012, the NRC will conduct a public meeting/open

house regarding Virgil C. Summer Nuclear Station Unit 1 annual assessment and

NRC construction oversight of Units 2 and 3 COLs.

NRC inspections related to implementation of the site quality

assurance program and corrective action program are planned to be conducted

later this year. Additional NRC inspections are expected to be conducted during

the remainder of the year.

o NRC Response to the Japanese Earthquake and Tsunami of
March 2011

On March 30, 2012, the NRC issued to SCE&G COLs for Units 2 & 3 that

contained a license condition to address the beyond-design-basis event mitigation

recommendation provided by the Near Term Task Force (NTTF). This condition

must be fulfilled by SCE&G prior to fuel load and operation of the new plants.

This condition also required SCE&G to provide written confirmation to the NRC

within 20 days from the date of the license acknowledging its acceptance of those

requirements associated with it. SCE&G has informed the NRC that it accepts the

condition placed upon the COLs.

The NRC also issued a concurrent order with the COLs that addresses spent

fuel pool monitoring instrumentation (Order EA-12-063). This order places the

same .requirements on SCE&G for spent fuel pool monitoring instrumentation as

those issued to other licensees on March 12, 2012. It also required SCE&G to

respond to the NRC within 20 days with a confirmatory letter accepting the

requirements of the order. SCE&G has informed the NRC that it accepts the

condition placed upon the COLs.

In addition, the NRC issued a Request for Information (RFI) on April 13,

2012, to SCE&G requiring a descriptive plan indicating how Units 2 & 3 will

supply power to communications systems required by the site emergency plan and

information about staffing levels necessary to execute that plan during an
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emergency event involving multiple units. This RFI also required a 30-day

written acknowledgement to the NRC accepting the requirements of the RFI or

indicating inability to comply. SCE&G has informed the NRC that it will comply

with the timelines for supplying the requested information.

SCE&G is actively engaged in efforts to address the NTTF

recommendations as detailed in its associated COL license condition, NRC Order

EA-12-063, and the RFI issued in April. In addition, SCE&G is involved in a

collaborative endeavor by the nuclear industry to develop and implement site-

specific, diverse and flexible mitigation strategies that strive to reduce the risks

associated with beyond-design-basis conditions. This approach, which is being

led by the Nuclear Energy Institute (NEI), is referred to within the industry as

"FLEX". SCE&G is coordinating its efforts related to FLEX through industry

groups to maximize its response effectiveness while minimizing costs.

4. Major Construction Permits

a) 404 Wetlands Permit

The USACOE issued the 404 Wetlands Permit for the project on

March 30, 2012. This has allowed WEC/Shaw to begin work on Cooling Tower

2B and for work to begin on other water supply and discharge structures.

b) Other Permits

In early February 2012, SCE&G submitted to the South Carolina

Department of Health and Environmental Control (SCDHEC) an updated National

Pollutant Discharge Elimination System (NPDES) permit application. The updated

permit application addressed questions raised by SCDHEC concerning

temperature and chemical mixing under 7Q 10 water flow conditions in the Broad

River. Approval of this updated application will allow SCE&G to discharge

blowdown water from the Units into the Parr Reservoir and to begin construction

on the Raw Water System (RWS) intake structure, the Wastewater System (WWS)

and other appurtenances associated with the water and wastewater systems. The

draft permit was placed on public notice on March 30, 2012 by SCDHEC,

allowing a 30-day period for comments that ended on April 30, 2012. The

Environmental Protection Agency (EPA) has requested until June 11, 2012 to

review the application.

No other major permits are outstanding. Other construction-related

permits are anticipated to be obtained in the ordinary course of administering the

project.
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5. Base Load Review Act (BLRA) Regulatory Proceedings

On May 15, 2012, contemporaneously with the filing of this quarterly

report, SCE&G made an Update Filing with the Commission under the authority

of S.C. Code Ann. § 58-33-270(E). The Update Filing will provide the

Commission with the opportunity to review and approve revised project

construction and cash flow schedules reflecting current substantial completion

dates for the Units, the resolution of the WEC/Shaw Claims (all as set forth in the

preliminary agreement with WEC/Shaw) totaling $137.5 million, revised Owners

costs totaling $131.6 million, revised Transmission costs totaling $7.9 million, and

other change orders associated with cyber security, health care costs and other

matters totaling $5.9 million. The total amount of additional costs that are

reflected in this Update Filing is approximately $283 million.

Prior to the May 15, 2012 Update Filing, SCE&G withdrew an earlier

update filing made on February 29, 2012. That earlier filing predated the issuance

of the COLs and the preliminary agreement resolving the WEC/Shaw Claims.

The adjustments that were included in the initial update filing have been revised in

the new Update Filing.

Under S.C. Code Ann. § 58-33-270(E), the Update Filing is to be approved

unless the schedule and cost updates are shown to be the result of imprudence by

the utility. By statute, the Commission is required to issue an order approving or

denying the petition by November 16, 2012.

1 Utility Facility Siting and Environmental Protection Act

Proceedings

As previously reported, in early January 2012 the Commission issued Order

No. 2011-978 that granted SCE&G a certificate of environmental compatibility

and public convenience and necessity for construction of three transmission lines

associated with the Units. These transmission lines are necessary to route power

to the grid, and to ensure system reliability while Unit 3 lines are constructed. The

three lines are the VCS1 - Killian Line (Killian Line), the VCS2 - Lake Murray

Line No. 2 (Lake Murray No. 2 Line), and that segment of the VCS2 - St. George

No. 1 Line that runs between the plant site and the Lake Murray 230/115 kV

substation (St. George Segment). No party has appealed this order.
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B. Engineering

1. Engineering Completion Status

The V.C. Summer Units 2 & 3 Total Plant Design Completion Status is as
follows:

a) Site specific design - 85.3% complete.l

b) Standard Plant Issued for Construction (IFC) Drawings - 40.7%

complete.

2. Site Specific Design Activities

Site specific design work is ongoing in support of site specific systems, to

include the Circulating Water System, Yard Fire System, Potable Water System,

RWS, Sanitary Drain System, Offsite Water System (OWS) and WWS.

Environmental testing to support OWS design efforts has revealed out-of-

specification levels of disinfectant byproducts that were determined to be caused

by the presence of bromides in the Broad River. The project is evaluating changes

to the water treatment design for the OWS to address the presence of bromides.

In addition, phosphate discharges into the Parr Reservoir are currently

limited by SCDHEC due to the elevated level of phosphates otherwise occurring

in the Broad River. These limits on phosphate discharges will require additional

evaluation of plant discharges, and ultimately may result in design changes to

waste water treatment processes planned for the Units. These issues are being

addressed to ensure the best path forward for the project.

The percentage of completion for site specific design for the quarter ending

March 31, 2012 decreased when compared to the percentage of completion for site

specific design for the quarter ending December 31, 2011. Additional site specific design

work scope was incorporated into the planned site specific design work scheduled for the

first quarter of 2012 thereby leading to an increase in the number of hours required to

complete certain design work activities. While the project was able to complete its

planned site specific design work schedule for completion during the first quarter of

2012, the incremental site specific design work that was added to the project caused the

overall percentage of completion for site specific design work to decrease during the first

quarter of 2012.
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3. Procurement/Fabrication

a) The delays related to fabrication and delivery of the modules

by SMS at its facility in Lake Charles, Louisiana continue to be an important area

of focus for the pi'oject. Notwithstanding these delays, SCE&G has received on-

site from SMS four wall submodules that form part of module CA-20 as well as

four floor submodules.

On several occasions since 2010, SMS has re-baselined the initial module

fabrication and delivery schedule; however, SMS has not yet provided SCE&G

with a module fabrication and delivery schedule which takes into account the

current status of the project. Efforts continue at a senior level to ensure that SMS

addresses and corrects QA/QC and other issues related to module fabrication.

Senior management from both SCE&G and WEC/Shaw continue to collaborate to

determine a path forward. Currently, WEC personnel provide on-site engineering

support for production at SMS. At the outset of the project, SCE&G

representatives visited SMS on a quarterly basis. In light of SMS's performance,

SCE&G increased its presence at SMS by conducting monthly visits which then

led to weekly visits. In March 2012, SCE&G established a permanent, resident

inspector at the SMS facility to provide additional oversight, reporting and

support.

During November of 2011, the NRC conducted a follow-up inspection to

an inspection conducted in January 2011 that was terminated early. By letter

dated January 6, 2012, the NRC provided its inspection report to SMS. Several

QA/QC issues were addressed, and remain open at the time of this filing. The

NRC has scheduled an inspection of SMS at the Lake Charles facility in May

2012. Due to issuance of the COLs, the results of this upcoming inspection will

now be on SCE&G's License Docket and as license holder, SCE&G will be

accountable for compliance.

b) Currently, Mangiarotti (MN) is meeting quality and schedule

expectations for the components it is manufacturing. Additional WEC personnel

have been located at the facility to ensure that MN continues to maintain required

levels of QA/QC and does not allow further schedule delays to arise. At the time

of this filing, one BLRA milestone related to MN plant components is delayed by

15 months, as indicated in Appendix 1. Delays in the MN milestones are not

expected to affect the substantial completion dates of the Units.

e) Endurance Testing of the lead AP 1000 Reactor Coolant Pump

(RCP) which is being supplied to an AP1000 construction project in China was

successfully completed in March of 2012 with no issues. V.C. Summer RCP

fabrication is proceeding on schedule.
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d) Reactor Coolant Loop (RCL) Piping for the Reactor Coolant

System (RCS) being manufactured by Tioga previously experienced delays in hot

leg manufacturing due primarily to deviation in grain size. A BLRA milestone

related to RCP piping was delayed by 13 months as of December 31, 2011.

However, successful efforts to mitigate further delay have resulted in the

completion of the milestone on March 19, 2012, as indicated in Appendix 1.

C. Construction

1. Switchyard construction work is progressing well, and the

Switchyard is on schedule to be energized in the first half of 2013, which fully

supports the project schedule.

2. Receipt of the COLs allowed safety-related dental concrete

placement to begin in the Unit 2 NI.

3. Excavation of the Unit 3 Power Block continues with drilling and

blasting of rock in the NI, and is on track for completion in the June/July 2012

time frame.

4. Thus far, a total of four wall submodules that form part of module

CA-20 have arrived on-site. They are CA20-02, CA20-06, CA20-07, and CA20-

08B. There also are four floor submodules on-site at this time: CA20-34, CA20-

38, CA20-61 and CA20-42. Several other submodules are near completion and

are estimated to be shipped to the site within the next few weeks. One of the

submodules that is anticipated to ship shortly is CA20-01. When it arrives, Shaw

can begin on-site welding of Unit 2 module CA20.

5. Assembly of the Heavy Lift Derrick (HLD) was completed, and the

boom was raised. Three hundred (300) ton load testing was completed

successfully, and functional testing is ongoing.

6. The onsite fabrication of the Containment Vessel (CV) by Chicago

Bridge & Iron (CB&I) is progressing well. CB&I has completed final welding of

the BH2/BH3 circumferential weld joint on the Bottom Head Erection Stand and

Radiographic Testing (RT) of pressure boundary welds. Assembly of the Ring 1

Erection Stand has been completed on Pad 3 and is ready for erection of Ring 1 in

accordance with the current schedule. Schedule improvements continue to be

made by the CB&I CV fabrication team with the utilization of two production

shifts.
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7. The NRC recently questioned certain changes made to the

specifications for constructing the reinforcement steel - or rebar'- cages that will

ultimately be placed into the excavation site of the Units. According to the NRC,

the changes made to the construction specifications should have been pre-

approved by the NRC prior to the work being undertaken. As a result,

construction of the rebar cages has ceased. To date, no rebar cages have been

placed into the excavation site for the Units, and the construction schedule does

not require the placement of rebar cages into the excavation site until a later date.

In the meantime, SCE&G and WEC/Shaw are working with the NRC to establish

a mutually satisfactory resolution of the issue.

D. Training

1. The second group of twelve training instructors for the Units

completed Instructor Simulator Training on April 13, 2012, at WEC in Cranberry,

PA. This completes the WEC Senior Reactor Operator (SRO) Certification

training process for SCE&G instructors. All future instructor SRO certifications

will be conducted onsite using SCE&G instructors.

2. Simulator hardware for the Unit 2/3 Limited Scope Simulators (LSS)

has been delivered and installed in the Nuclear Learning Center (NLC) Annex

simulator rooms. Site Acceptance Testing (SAT) of the Unit 2 Simulator has been

performed and discrepancies have been communicated to WEC/Shaw. The Unit 3

SAT is in progress. Issues related to delivery of the LSS software models, and

subsequent delivery of the Plant Reference Simulator (PRS), continue to be a

challenge, and present potential risks to the schedule for Initial Licensed Operator

(ILO) training and examinations. Human Factors Engineering/Integrated Systems

Validation (HFE/ISV) testing on the LSS at WEC previously scheduled to begin in

May 2012 has been postponed by WEC. Senior level management from SCE&G

and WEC/Shaw are proactively working to mitigate potential schedule impacts to

simulator delivery, testing, and subsequent certification of the PRS.

E. Change Control/Owners Cost Forecast

1. EPC Contract Amendment No. 3 - This amendment to the EPC

Contract defines and clarifies terms included in SCE&G's builders risk policy, and

is in the process of being finalized.

2. Ovation Workstations (EPC Contract Change Order No. 13) -

This change order represents a "no-cost" change order under which WEC/Shaw

will provide three (3) Ovation Workstations in addition to those supplied with the
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Standard Plant. It was approved by SCE&G in March of 2012. As part of the

preliminary agreement between SCE&G and WEC/Shaw, this Change Order also

provides a computerized system which supports use of the LSS and revision of

Emergency and Abnormal Operating Procedures.

3. Cyber Security (EPC Contract Change Order No. 14) - A

Change Order was executed on March 15, 2012, authorizing a phased approach to

the costs associated with strengthening the Units' defenses against cyber-attack

(Cyber Security) as mandated by the NRC. The change order includes a firm price

scope of work that will involve review of the specific equipment and software at

issue to identify vulnerabilities and devise a scope of work to protect against

cyber-attack. These costs, as well as estimates of additional costs for

implementing the resulting scope of work are included in the current cost
forecasts.

4. Liquid Waste System (EPC Contract Change Order No. 15) -

On March 15, 2012, SCE&G approved a Change Order for a detailed scope of

work and associated costs for a revision to the design of the liquid waste discharge

piping for gravity drainage. This cost has been included in the forecasts for the
Units.

5. Operational Readiness and Other Owners Costs - SCE&G has

completed the comprehensive review of its New Nuclear Deployment and

Operational Readiness Staffing Plans which had been ongoing since 2008. The

current staffing plan reflects the additional skills, training and experience that will

be required for a staff that can safely and efficiently operate the Units. In addition,

the plan reflects the cost for the accelerated hiring and training of staff to meet the

schedule outlined in the preliminary agreement between SCE&G and WEC/Shaw

to change the substantial completion dates of the Units. The updated Owners costs

also include updated cost projections for information systems, facilities and other
items.

6. Regulatory Delay/New Requirements Costs and Other

Associated Costs - As indicated in previous reports, Change Order No. 11

addressed COL Delay and other related issues. As discussed earlier in Section II,

SCE&G and WEC/Shaw have reached a preliminary agreement conceming claims

by WEC/Shaw for additional charges associated with design modifications to the

shield building and the structural modules (including resulting increases in

construction costs for both), delays in NRC licensing, and unanticipated rock

conditions where the foundations for the Unit 2 NI will be constructed

(WEC/Shaw Claims). Costs associated with the WEC/Shaw Claims have been

included in the updated cost forecast for the Units. In addition, the preliminary

agreement fixes the escalation on the Fixed with Indexed Adjustment Category
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going forward for the life of the project. These amounts were previously escalated

based on the Handy-Whitman Indices. The Handy Whitman Indices will continue

to be used in forecasting non-firm (Target) cost categories, i.e., Actual Craft

Wages, Non-Labor Costs and Time & Materials.

7. Transmission Costs - SCE&G has updated forecasted transmission

costs associated with the Units based on additional design and engineering work,

evaluation of power flows, and current information about right-of-way costs. As

discussed in Section II, F below, SCE&G has determined that it is preferable to

construct a new Saluda River 230/115 kV Substation rather than installing

additional autobanks at the Lake Murray 230/115 kV Substation and the Denny

Terrace 230/115 kV Substation. SCE&G will also perform terminal and bus

upgrades at the Canadys, Summerville and Saluda Hydro substations. Further,

SCE&G will underground a section of the Parr-VCSN Safeguard 115 kV line.

Undergrounding this section of line will enhance safety and reliability. As a result

of these and other changes and upgrades, transmission cost forecasts have

increased by $7.9 million. These updated costs have been included in the forecast
for the Units.

F. Transmission

1. Killian Line - In early January 2012, in accordance with Order No.

2011-978, SCE&G began construction on the VCS-Winnsboro segment of the

Killian Line. As of March 31, 2012, this first segment (approximately 13 miles)

was about 80% complete. Right-of-way acquisition for the Blythewood-Killian

segment continues with 31 of 50 required parcels having been acquired as of

March 31, 2012, and another 16 parcels accessible through condemnation. As

noted in Section II, E, 7 above, additional right-of-way acquisition costs will be

incurred.

2. Lake Murray 230 kV Line No. 2 - This line and the segment of the

St. George 230 kV Line No. 1 from VCS2 to the Lake Murray Substation share

the same (double circuit) structure. Engineering & design is approximately 53%

complete. No construction has commenced.

3. Unit 3 Lines - SCE&G anticipates filing an application under the

Utility Facility Siting and Environmental Protection Act for approval of the Unit 3

lines (VCS2-St. George 230 kV Lines No. 1 & 2, excluding the segment of the

No. 1 line filed with the Unit 2 lines) and associated facilities in the second quarter

of 2012.

4. St. George Switching Station - The site for this switching station

was purchased in 2009 and is currently undergoing environmental assessment.

17

Quarterly Report: 3/12



EXHIBIT A

PUBLIC VERSION

5. Saluda River Substation - Based on further review of system

conditions and requirements, SCE&G determined a new Saluda River 230/115kV

substation is preferable to its original plan to install additional autobanks at its

existing Lake Murray 230/115 kV and Denny Terrace 230/115 kV Substations.

Space limitations within these substations would have dictated the construction of

new additions adjacent to the existing substations. Further, reliability and

operations considerations make it preferable not to place numerous transformers in

a single location. SCE&G is currently in the process of purchasing the site for the

new Saluda River 230/115 kV Substation that is adjacent to the St. George lines

corridor. One of the St. George lines will fold-in to the new substation.

Accommodating power flows from the Units under this new configuration (i.e.,

the Saluda River 230/115 kV Substation configuration) will require upgrading and

fold-in of the 115 kV line between the Saluda River substation and the Lyles

substation

6. Parr-VCSN Safeguard Line - The Parr-VCSN Safeguard 115 kV

line provides back up power to VCSN Unit 1. The existing routing of the

Safeguard line and routing of four of the new transmission lines supporting the

new Units resulted in an unavoidable, multiple 230 kV line crossing of the

Safeguard line within the VCS plant property. To alleviate reliability and safety

concerns, a short segment of the Parr-VCSN Safeguard 115 kV line will be rebuilt

underground at the location of these multiple crossings.

7. Terminal and Bus Upgrades at Canadys, Summerville and

Saluda Hydro Substation - Transmission line conductor upgrades planned as

result of the new units also require the associated substation line terminal(s) to be

upgraded. One terminal upgrade is required at Canadys Substation, one at

Summerville Substation and two terminal upgrades at Saluda Hydro Substation.

The 230 kV bus conductor must also be upgraded at the Canadys Substation.

8. Parr-Midway 115 kV Line - The existing Parr-Midway 115 kV

transmission line parallels and runs near the new VCS2 switchyard. As a result of

detail design and routing for the 230 kV transmission lines terminating into the

new switchyard, the Parr-Midway line has been lowered to meet required

minimum National Electric Safety Code crossing clearances.

IH. Anticipated Construction Schedules

As of March 31, 2012, the Company and its contractors remain on schedule to

complete all required milestones as adjusted pursuant to the milestone schedule

contingencies approved by the Commission in Order No. 2009-104(A). Each of those
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adjustments is itemized in the BLRA Milestone section that follows. Accordingly, the

project is in compliance with the construction schedules approved by the Commission in

Order No. 2010-12 and with the provisions of S.C. Code Ann. § 58-33-275(A)(1).

A. Construction Schedule

The Project Licensing and Permitting, Engineering, Procurement and Construction

work remains on schedule to meet the Units' Substantial Completion Dates taking into

account the schedule contingencies approved in Order 2009-104(A). A revised project

schedule will be submitted as part of the Update Filing on May 15, 2012, as a result of

the preliminary agreement between SCE&G and WEC/Shaw related to the Change Order

No. 11 study.

B. BLRA Milestones

Appendix 1 to this quarterly report lists and updates each of the specific

milestones constituting the anticipated construction schedule for the Units pursuant to

S.C. Code Ann. § 58-33-270(B)(1) and Order No. 2010-12. Comparing the milestone

dates in this quarter to the reset milestone dates in Order No. 2010-12, 21 milestones

have been advanced and 45 have been delayed. None of the reset milestones are outside

of the parameters established by Order No. 2009-104(A).

IV. Schedules of the Capital Costs Incurred Including Updates to the Information

Required by S.C. Code Ann. § 58-33-270(B) (6) (the Inflation Indices)

The Capital Cost section of this report (Section IV.A) provides an update of the

cumulative capital costs incurred and forecasted to be incurred in completing the project.

These costs are compared to the cumulative capital cost targets approved by the

Commission in Order No. 2011-345. The approved capital cost targets have been

adjusted to reflect the currently reported historical escalation rates. There has not been

any use by the Company of the capital cost timing contingencies that were approved by

the Commission in Order No. 2009-104(A). The Inflation Indices section (Section IV.B)

of this report provides updated information on inflation indices and the changes in them.

A. Capital Costs

Appendix 2 shows the Cumulative Project Cash Flow target as approved in Order

No. 2011-345 and as updated for escalation and other Commission approved adjustments

under the heading "Per Order 2011-345 Adjusted."

Appendix 2 also shows the cumulative cash flow for the project based on actual

expenditures to date and the Company's current forecast of cost and construction

schedule under the heading "Actual through March 2012" plus Projected."
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As shown on Appendix 2, the actual expenditure for the project during the 12

months ended December 31, 2011 was approximately $349 million. As shown on

Appendix 2, line 39, the cumulative amount projected to be spent on the project as of

December 31, 2012 is approximately $1.924 billion. As shown on Appendix 2, line 18,

the Cumulative Project Cash Flow target approved by the Commission for year-end 2012

adjusted for current escalation and WEC/Shaw billing differences is approximately

$2.182 billion. As a result, the cumulative cash flow at year-end 2012 is forecasted to be

approximately $258.1 million less than the target.

For comparison purposes, Appendix 3 sets out the cash flow schedule for the

project as it was approved in Order No. 2011-345. Appendix 3 does not include any

adjustments to the cash flow schedule for changes in inflation indices or adjustments in

capital cost schedules made by the Company. The AFUDC forecast presented on

Appendix 3 is the AFUDC forecast that was current at the time of Order No. 2011-345.

B. Inflation Indices

Appendix 4 shows the updated inflation indices approved in Order No. 2009-

104(A). Included is a history of the annual Handy Whitman All Steam Index, South

Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic

Region; the Handy Whitman All Transmission Plant Index, South Atlantic Region; and

the Chained GDP Index for the past 10 years. The changes in these indices and the

escalation-related effects of cost rescheduling resulted in a decrease in the projected cost

of the Units in future dollars from $6.3 billion as forecast in Order No. 2009-104(A) to a

forecast of $5.8 billion using current inflation data.

V. Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 & 3 is reflected in

Appendix 2.

VI. Conclusion

The construction project is proceeding safely and efficiently. Since the last

quarterly report, the project has met major milestones with the issuance of the COLs, 404

Permit and Full Notice to Proceed. The Units are currently anticipated to be completed at

a cost of approximately $4.6 billion in 2007 dollars. The Company maintains an

extensive staff of experts that monitors and oversees the work of its contractors and has

identified and continues to monitor closely all areas of concern related to either cost or

schedule for the project. The Company will continue to update the Commission and ORS

of progress and concerns as the project proceeds.
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GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or
Defined Term

7Q10

ACRS

AECOM

AFUDC

AP 1000

ASER

ASLB

BH2

BH3

BLRA

Bottom Head

Erection Stand

CA

CAR

Reference

A standard low-water flow condition used for evaluating the environmental effects of

discharges and withdrawals from rivers and streams. The conditions are calculated to

reflect the lowest average 7-day flow expected to be encountered during any 10-year

period.

Advisory Committee on Reactor Safeguards - a committee organized to independently

review license applications and advise the NRC.

A private engineering firm that works for Norfolk Southern railroad.

Allowance for Funds Used During Construction.

The WEC designed Advanced Pressurized water nuclear reactor of approximately 1000

megawatts generating capacity.

Advanced Safety Evaluation Report--a report by the NRC staff concerning its

evaluation of the safety aspects of a nuclear license application.

The Atomic Safety Licensing Board of the Nuclear Regulatory Commission.
Bottom Head 2 Plates - Second course or middle plates of the Containment Vessel
Bottom Head.

Bottom Head 3 Plates -Third course or top plates of the Containment Vessel Bottom
Head.

The Base Load Review Act, S.C. Code Ann. § 58-33-210 et seq. (Supp. 2009).

Support structure that holds the Containment Vessel Bottom Head during construction

(not plant equipment).

The designation for a specific pre-fabricated construction module that forms part of the

reactor building, such as Module CA20.

A Corrective Action Report related to design, engineering or construction of the Units,

or related processes, that must be corrected.
CB&I Chicago Bridge & Iron, a sub-contractor on the project.

CFC

Challenged
Costs

COLs

COLA

Commission

Consortium

CR

CV

CVBH

Certified For Constructiorv-engineering and design drawings that are ready for

construction to begin.
Costs for which WEC/Shaw has asserted the right to additional cost recovery under the

EPC Contract including costs associated with a) NRC licensing delays, b) redesign of

the shield building, c) redesign of certain pre-fabricated modules for the Units, and d)

unanticipated rock conditions.

Combined Operating Licenses for construction and operation of a nuclear unit issued by
the NRC.

A Combined Operating License Application.
The Public Service Commission of South Carolina.

The joint venture between WEC Electric Company, LLC and the Shaw Group to
construct the Units under the terms of the EPC Contract.

A Condition Report communicating and memorializing concerns with the design,
engineering or construction of the Units, or related processes, which report in some

cases can become the basis for a Corrective Action Report.

The Containment Vessel which provides containment for the reactor vessel and

associated equipment.
The Containment Vessel Bottom Head that forms the bottom of the Containment

Vessel.
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GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or
Defined Term

CWIP

CWS

Cyber Security

DCD

DSM

EIS

EMD

EPA

EPC Contract

FEIS

FERC

FFD

Fixed/Firm

FNTP

FSER

GDP

HFE/ISV

HL or Hot Leg
HLD

IFC

ILO

IPS

ITACC

LNTP

LSS

Reference

Construction Work in Progress.

The Circulating Water System -the system that will transport waste heat from the

turbines to the cooling towers.

Technologies, processes and practices designed to protect networks, computers,

programs and data from attack, damage or unauthorized access.

Design Control Document which is approved by the Nuclear Regulatory Commission

document and sets forth the approved design of a nuclear reactor.
Demand Side Management-programs to reduce the demand for electrical capacity and

energy.

An Environmental Impact Statement as required by the National Environmental Policy
Act of 1969.

The sub-contractor for the Reactor Cooling Pump.

The United States Environmental Protection Agency.
The Engineering, Procurement and Construction Agreement for construction of the

Units entered into by SCE&G and WEC/Shaw.

A Final Environmental Impact Statement as required by the National Environmental

Policy Act of 1969.

The Federal Energy Regulatory Commission.

Fitness For Duty, a program that seeks to provide reasonable assurance that site

personnel are trustworthy, will perform their tasks in a reliable manner, and are not
under the influence of substances or otherwise impaired in a way that may adversely

affect their ability to safely and competently perform their duties.

Prices under the EPC Contract which are either fixed or are firm but subject to defined
escalation rates.

Full Notice to Proceed authorizing all remaining safety-related work to commence.

A Final Safety Evaluation Report--a report by the NRC staff concerning its evaluation

of the safety aspects of a nuclear license application.
Gross Domestic Product.

Human Factors Engineering/Integrated Systems Validation -part of the development of

a training simulator for the Units.

That part of the Reactor Cooling Loop that transports steam to the steam generators.
Heavy Lift Derrick - the derrick that will be erected on site to move large modules and

equipment.

Issued for Construction -engineering drawings that include information necessary for

construction of specific structures, systems and components.

Initial Licensed Operator

Integrated Project Schedule for licensing and construction of the Units.

Inspections, Tests, Analyses, and Acceptance Criteria which are the inspections, tests,
analyses and acceptance criteria that the NRC has determined to be necessary and

sufficient to demonstrate that an nuclear unit has been constructed and will operate in

conformity with the COL, the Atomic Energy Act of 1954, as amended, and the NRC's

regulations.

Limited Notice to Proceed authorizing a vendor to commence specific work.

Limited Scope Simulator -a training simulator with limited functionality that can be

used for the initial stages of operator training.
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Acronym or Reference
Defined Term

MAB Module Assembly Building -a building on site where large modules will be constructed
and equipment will be prepared for installation in a space that is protected from the
elements.

MN Mangiarotti -a supplier of nuclear components headquartered in Sedegliano, Italy.

Near Term

Task Force

NEI

Nelson Studs

NI

NLC

NN or NND

NPDES

NRC

Opinion

ORS

OWS

Pike

PRA

PRS

QA

QA/QC

QC

RAI

RCA

RCL

RCP

RCS

RFI

ROW

A senior level task force created by the NRC to address lessons learned from the 2011

earthquake and tsunami in Fukushima, Japan with operating nuclear plants and new

reactor applicants.

Nuclear Energy Institute

Metal studs used in composite construction to secure concrete to steel components. The

studs project out of the steel components and are surrounded by the concrete when it is

poured.

Nuclear Island, comprising the steel containment vessel, the reactor building, and the

auxiliary building.

Nuclear Learning Center - a training facility operated by SCE&G at the Jenkinsville
site.

The New Nuclear Deployment Team within SCE&G.

National Pollutant Discharge Elimination System.

The United States Nuclear Regulatory Commission.

The opinion in South Carolina Energy Users Comm. v. South Carolina Pub. Serv.

Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010).

South Carolina Office of Regulatory Staff.

Off Site Water System - the system that withdraws water from Monticello Reservoir

and provides potable and filtered water for the Units.

Pike Energy Solutions, a contractor for transmission and switchyard related work.
Probabilistic Risk Assessment.

Plant Reference Simulator - a training simulator with full functionality that can be used

in all stages of operator training.

Quality Assurance - The planned and systematic activities implemented in a quality

system so that the quality requirements for a product or service will be fulfilled.

Quality Assurance/Quality Control.

Quality Control - The observation techniques and activities used to fulfill requirements

for quality.

Requests for Additional Information issued by the NRC staffto license applicants.

Root Cause Analysis - identification and evaluation of the reason for non-conformance,

an undesirable condition, or a problem which (when solved) restores the status quo.
The Reactor Coolant Loop -the piping and related equipment that transports heat from

the reactor to the steam generator.

The Reactor Cooling Pump which forms part of the Reactor Coolant System.

The Reactor Coolant System -the complete system for transferring and transporting heat

from the reactor to the steam generator.

Requests for Information issued by the NRC staffto licensees.

Right-of-way.
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Acronym or
Defined Term

RT

RWS

SAT

SCDHEC

SCDNR

SCE&G or

The Company
SER

Shaw

SMS

SRO

Target

Units

USACOE

VCSNS or

VCSN

WEC

WEC/Shaw

WEC/Shaw

Claims

WTP

WWS

Reference

Radiographic Testing - a nondestructive testing method of inspecting materials for

hidden flaws by using the ability of short wavelength electromagnetic radiation (high

energy photons) to penetrate various materials.

Raw Water System -the system for withdrawing and transporting raw water from the
Monticello Reservoir.

Site Acceptance Testing

The South Carolina Department of Health and Environmental Control.

The South Carolina Department of Natural Resources.

South Carolina Electric & Gas Company.

Safety Evaluation Report--a report by the NRC staff concerning its evaluation of the

safety aspects of a nuclear license application.

The Shaw Group.
Shaw Module Solutions, LLC.

Senior Reactor Operator
Costs under the EPC Contract where targets have been established but where SCE&G

pays actual costs as incurred.
V. C. Summer Nuclear Station Units 2 & 3.

The United States Army Corps of Engineers.
V. C. Summer Nuclear Station.

WEC Electric Company, LLC.

The consortium formed by WEC Electric Company, LLC and the Shaw Group.
WEC/Shaw's claims for additional charges associated with the COLs delay, the Shield

Building design changes, the structural modules design changes, and the lower than

anticipated rock elevations encountered in certain areas where the Unit 2 Nuclear Island.
The Off-Site Water Treatment Plant which will take water from Lake Monticello and

treat it to potable water standards.

The Waste Water System-the system for collection, treatment and disposal of domestic

waste water generated on site.
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V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2012

Appendix 1 lists and updates each of the milestones which the Commission

adopted as the Approved Construction Schedule for the Units, pursuant to S.C. Code

Ann. § 58-33-270(B)(1) in Order No. 2010-12. Appendix 1 provides columns with the

following information:

1. Milestone tracking ID number.

2. The description of the milestone as updated in Order No. 2010-12.

3. The BLRA milestone date, both by year and quarter and the specific calendar date

for the milestone, as approved by the Commission in Order No. 2010-12.

4. The current milestone date, both by year and quarter and the specific calendar date
for the milestone.

5. For each actual completed milestone, the date by which it was completed. For

milestones completed prior to the current reporting quarter, the milestone entry is

shaded in gray. For milestones completed during the current reporting quarter, the

milestone entry is shaded in green. For milestones with planned completion dates

that vary in days instead of months, the milestone entry is shaded in yellow.

6. Information showing the number of months, if any, by which a milestone has been

shifted.

7. Information as to whether any milestone has been shifted outside of the 18/24

Month Contingency approved by the Commission.

8. Information as to whether any current change in this milestone is anticipated to

impact the substantial completion date.

9. Notes.

On the final page of the document, there is a chart summarizing milestone completion

and movement comparing the current milestone date to the milestone date approved in

Order No. 2010-12. This movement is shown for only the milestones that have not been

completed.
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APPENDIX 2

EXHIBIT A

PUBLIC VERSION

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2012

Appendix 2 is an updated and expanded version of the information contained in

the capital cost schedule approved by the Commission in Order No. 2011-345.

Appendix 2 shows:

.

2.

.

4.

The actual expenditures on the project by plant cost category through the current

period.

The changes in capital costs reflecting the Company's current forecast of

expenditures on the project for each future period by plant cost category. In

updating its cost projections the Company has used the current construction

schedule for the project and the Commission-approved inflation indices as set

forth in Appendix 4 to this report.

The cumulative CWIP for the project and the balance of CWIP that is not yet
reflected in revised rates.

The current rate for calculating AFUDC computed as required under applicable

FERC regulations.

The Cumulative Project Cash Flow target as approved in Order No. 2011-345 and

as updated for escalation and other Commission-approved adjustments is found under the

heading "Per Order 2011-345 Adjusted." The adjustments reflect:

.

2.
Changes in inflation indices.

Budget Carry-Forward Adjustments used, where appropriate to track the effect of

lower-than-expected cumulative costs on the future cumulative cash flow of the

project.

Appendix 2 also shows the cumulative cash flow for the project based on actual

expenditures to date and the current construction schedule and forecast of year-by-year

costs going forward. This information is found under the heading "Actual through

March 2012" plus Projected."
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APPENDIX 3

EXHIBIT A

PUBLIC VERSION

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2012

For comparison purposes, Appendix 3 provides the schedule of capital costs for

the project which was approved by the Commission in Order No. 2011-345 as the

Approved Capital Cost of the Units, pursuant to S.C. Code Ann. § 58-33-270(B)(2).

Appendix 3 also reflects the forecast of AFUDC expense based on these adjusted
schedules and the AFUDC rates that were current at the time of Order No. 2011-345.

Appendix 3 is intended to provide a fixed point of reference for future revisions and

updating. While the schedule of costs contained on Appendix 3 is subject to revision for

escalation, changes in AFUDC rates and amounts, capital cost scheduling contingencies

and other contingency adjustments as authorized in Order No. 2009-104(A), no such

adjustments have been made to the schedules presented here.

27
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EXHIBIT A

PUBLIC VERSION

APPENDIX 4

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2012

Appendix 4 shows the changes in the inflation indices approved in Order No.

2009-104(A). Included is a ten year history of the Handy Whitman All Steam Index,

South Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic

Region; the Handy Whitman All Transmission Plant Index, South Atlantic Region; and

the Chained GDP Index. The change in the relevant indices from the Combined

Application is also provided.

28
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EXHIBIT B

SOUTH CAROLINA ELECTRIC & GAS COMPANY

Allocation of Base Load Review Increase

2011 Peak Demand Summary Allocations

Class Firm KW Demand Overall Ratios

RES 2,084,996 45.94%

SGS 794,029 17.49%

MGS 453,136 9.98%

LGS 1,017,250 22.41%

RETAIL 4,349,411 95.82%

WHS 189,770 4.18%

TOTAL 4,539,181 100.00%

Total Revenue Requirement:

Breakdown of Class Increases

I$ 59,222,898 I

Retail Ratios

RES 47.94%

SGS 18.25%

MGS 10.42%

LGS 23.39%

RETAIL 100.00%

Allocated Increase

$ 27,204,694

$ 10,356,397

$ 5,913,077

$ 13,273,212

S 56,747,380



EXHIBIT C

Capitalization Ratios and Cost of Capital

SOUTH CAROLINA ELECTRIC & GAS COMPANY / S.C. FUEL COMPANY

REGULATORY CAPITALIZATION RATIOS FOR ELECTRIC OPERATIONS

AS OF MARCH 31, 2012 - ADJUSTED

WEIGHTED

EMBEDDED AVERAGE COST

AMOUNT RATIO COSTS OF CAPITAL

GROSS

OF TAX

Long-Term Debt $ 3,164,980,000 45.89%

Preferred Stock $ 100,000 0.00%

Common Equity _ 3,731,949,852 54.11%

Total Capitalization _ 6,897,029,852 100.00%

6.08% 2.79% 2.79%

0.00% 0.00% 0.00%

11.00% 5.95% 9.68%

8.74% 12.47%

* March 2012 actual adjusted for planned equity transfers through June 30, 2012:

June 30, 2012 Projected $ 24,347,654 Additional Equity transfers planned by June 30

from Stock Plans



South Carolina Electric & Gas Company

Base Load Review Act Revised Rates Filing

May 30, 2012

(Thousands of $)

EXHIBIT D

(SCE&G Allocation Only)

CWIP Currently in Rates as of June 30, 2011

Incremental Actual Additions to Plant through March 31, 2012

Incremental Actual AFUDC through March 31,2012

Incremental Projected Additions to Plant April 1 through June 30, 2012

Incremental Projected AFUDC April 1 through June 30, 2012

Projected CWIP as of June 30, 2012

Incremental CWIP

Deferral of 1/2 of Change Order No. 11 Schedule Impact Study

Removal of Costs Pending Approval in Docket No. 2012-203-E

Net Incremental CWIP

Gross Cost of Capital

Incremental Revenue Requirement

Allocation Factor for Retail Operation

Allocated Retail Revenue Increase

$ 1,100,237

$ 336,79O

$ 7,755

$ 144,725

$ 5,229

$ 59,223

95.82%

$ 56,747

$ 1,594,736

$ 494,499

$ (52)

$ (19,524)

$ 474,923

12.47%



EXHIBIT E

RATE CLASS

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE DESIGN SUMMARY
INCREASE ON APPROVED RATES

APPROVED PROPOSED
1

REVENUE REVENUE

$

CHANGE

%

CHANGE

COL1 COL. 2 COL. 3 COL. 4

RESIDENTIAL $ 1,010,583,397 $ 1,037,759,927 $

SMALL GENERAL SERVICE

MEDIUM GENERAL SER_CE

LARGE GENERAL SERVICE

$ 405,602,874 $ 415,948,540 $

$ 240,243,477 $ 246,150,390 $

$ 580,716,143 $ 593,975,360 $

RETAIL TOTAL (EXCLUDING LIGHTING) $

27,176,530

10,345,666

5,906,913

13,259,217

2,237,145,891 $ 2,293,834,217 $ 56,688,326

2.69%

2.55%

2.46%

2.28%

2.53%

I. Approved revenue reflects current rates plus a known adjustment approved by the Public Service
Commission of South Carolina in Docket Number 2009-489-E. More specifically, the expiration of

the Economic Impact Zone (EIZ) Tax Credits Rider.



EXHIBIT F

Listed are the

Rate

1

2

3

5

6

7

8

9

10

11

12

13

14

15

16

20

21

21A

22

23

24

28

SOUTH CAROLINA ELECTRIC & GAS COMPANY
PROPOSED ELECTRIC RATE SCHEDULES

proposed electric rate schedules included as follows:

Description

Good Cents Residential Service

Low Use Residential Service

Municipal Power Service

Time-of-Use Residential Service

Energy Saver / Conservation Residential Service

Time-of-Use Demand Residential Service

Residential Service

General Service

Small Construction Service

Irrigation Service

Church Service

Municipal Lighting Service

Farm Service

Supplementary and Standby Service

Time-of-Use General Service

Medium General Service

Rider to Rates 20 & 23 - Service for Cool Thermal Storage

General Service Time-of-Use Demand

Experimental Program - General Service Time-of-Use Demand

School Service

Industrial Power Service

Large General Service Time-of-Use

Small General Service Time-of-Use Demand (Experimental)

Contract Rates



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

Basic Facilities Charqe:

RATE 1 RESIDENTIAL SERVICE

GOOD CENTS RATE

AVAILABILITY

Effective January 15, 1996 this schedule is closed and not available to any new structure.

This rate is available to customers who meet the Company's Good Cents requirements and use the Company's standard service which is specified as a

single point of delivery per premises from an existing overhead distribution system to individually metered private residence and individually metered dwelling

units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be supplied to dwelling units

having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or members, of the

immediate family of the owner or lessor of the dwelling units

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

CERTIFICATION REQUIREMENTS

Prior to construction, the customer or prospective customer must contact the Company to ascertain the requirements of the Good Cents Program and to

arrange for on-site inspections for compliance.

The dwelling unit must be certified by the Company to meet or exceed the Company's Good Cents Program requirements in force at the time of application

in order to qualify for service under this rate schedule.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Summer Winter

(Billing Months (Billing Months

June-September) October-May)

$ 9.00 $ 9.00

Plus Energy Charge:

First 800 kwh (_

Excess over 800 kWh

$ 0.12116 perkWh $ 0.12116 perkWh

$ 0.13328 perkWh $ 0.11631 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03634 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00132 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYM ENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when customer pays the

difference in costs between non-standard service and standard service or pays the Company its normal monthly facility charge based on such difference in

costs

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be wntten for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 2 LOW USE RESIDENTIAL SERVICE

AVAILABILITY

This rate is available to customers that meet the special conditions listed below, and are served by the Company's standard service which is specified as

a single point of delivery per premises from an existing overhead distdbution system to individually metered private residences and individually metered

dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be supplied to

dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or

members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

SPECIAL CONDITIONS OF SERVICE

1) This rate schedule is available to those accounts where the consumption has not exceeded 400 kWh for each of the twelve billing months preceding the

billing month service is to be initially billed under this rate schedule. The customer must have occupied the dwelling unit for the entire time necessary to

determine eligibility under this rate schedule.

2) Consumption dudng a billing pedod of more than 30 days, used to determine eligibility under this rate schedule, shall be adjusted to a 30 day billing period

by application of a fraction, the numerator of which shall be 30 and the denominator of which shall be the actual number of days in the billing pedod.

3) The second billing month within a twelve billing month period that consumption under this rate schedule exceeds 400 kwh will terminate eligibility under
this rate schedule.

4) Service will be billed under the previous rate schedule the next twelve billing pedods before the customer will again be eligible for the Low Use Rate.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire,

RATE PER MONTH

Basic Facilities Charge: $ 9.00

Plus Energy Charge:

All kWh $ 0.09416 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03634 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00132 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local govemmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

Basic Facilities Char_le:

RATE 3 MUNICIPAL

POWER SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system. This includes all municipally owned and operated facilities for power purposes including, but not restricted to public

buildings and pumping stations. It is not available for resale or standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

$ 19.25

Plus Energy Charge:

All kWh (_ $ 0.10790 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the

estimated annual revenue excluding fuel revenue to be dedved by the Company, the customer may make a centdbution in aid of construction of the

excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00189 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no conditions

will the Company allow the service to be resold to or shared with others.

The Company will fumish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than ten (10) years.Contracts shall be written for a period of not less than ten (10) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE
TIME OF USE

(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of which

are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying such

dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

I. Summer Months of June-September

A. Basic Facilities CharcJe: $ 13.00

B. Energy Charge:

All on-peak kWh _ $ 0.28195 per kWh

All off-peak kWh @ $ 0.09590 per kWh

C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge

II. Winter Months of October-May

A. Basic Facilities Charqe: $ 13.00

B. Energy Charge:

All on-peak kWh @ $ 0.25657 per kWh

All off-peak kWh (_ $ 0.09590 per kWh

C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

Summer Months of June-September:.

The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m., Monday-Friday, excluding holidays.*

Winter Months of October-May:

The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

"Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03634 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE

TIME OF USE

(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference in
costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

The Company shall have the right to install and operate special metedng equipment to measure customer's loads or any part thereof and to obtain any other data

necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6

AVAILABILITY

RESIDENTIAL SERVICE

ENERGY SAVER I CONSERVATION RATE

(Page 1 of 2)

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing overhead

distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family residential
structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of which are

rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying

such dwelling unit.

The builder or homeowner must provide the following:

1) For new homes only - Proof that home meets the Council of American Building Officials Model Energy Code.

2) Receipts showing the purchase and installation of a new AC unit that meets the requirements as shown below.

3) A certificate issued by an installer showing a wall total cavity R value of 15 (R-15).

4) Certification from builder stating that requirements have been met.

The Company may perform an on-site audit to verify that customer meets availability requirements as stated herein.

THERMAL AND AIR CONDITIONING REQUIREMENTS FOR ENERGY CONSERVATION

The following requirements are predicated on the Council of American Building Officials Model Energy Code and subject to change with a change in the Council

of American Building Officials Model Energy Cede. Sufficient application of thermal control products and specified air conditioning requirements must be met to

satisfy the minimum standards outlined below:

Ceilings: Ceilings of newly constructed homes shall be insulated with a total "as installed" thermal resistance (R) value of 30 (R-30).

Ceilings of manufactured housing shall be insulated with a thermal resistance (R) value of 30 (R-30).

Ceilings of existing housing shall be insulated with a total "as installed" thermal resistance (R) value of 38 (R-38).

Lighting: Recessed ceiling lights shall be sealed.

Walls: Walls exposed to the full temperature differential (TD), or unconditioned areas, shall have a total cavity R value of 15 (R-15).

*This is not a requirement for existing housing.

Floors: Floors over crawl space or crawl space walls shall have insulation installed having a total R value of 19 (R-19).

100% of the exposed earth in a crawl space shall be covered with a vapor barrier of no less than (4) mills.

Windows: Windows shall be insulated (double) glass or have storm windows.

Doors: Doors exposed to full TD areas must be weather-stripped on all sides and of solid construction.

Ducts: Air ducts located outside of conditioned space must have: 1) all joints properly fastened and sealed, and, 2) the duct shall have a

minimum installed insulation R-value of 60. All joints in ductwork outside of the conditioned space must be permanently sealed with

the application of duct sealant. Transverse joints, takeoffs, transitions, supply/return connections to the air handler, boot connections

to the floor/ceiling/wall, and framed-in and panned passages must be made airtight with duct sealant.

Attic Vent:

Water Heaters:

Air Condition:

Attic ventilation must be a minimum of one square foot of net free area for each 150 square feet attic floor area.

Electric water heaters must have insulation surrounding the tank with minimum total R value of 8 (R-8).

All air conditioners must have a SEER rating of 1.0 SEER higher than the rating shown in the Council of American Building Officials

Model Energy Code or any federal or state mandated energy codes, whichever is higher.

Other: Chimney flues and fireplaces must have tight fitting dampers.

*Insulation thermal resistance values are shown for insulation only, framing corrections will not be considered.

The "as installed" thermal resistance (R) value for all loose fill or blowing type insulation materials must be verifiable either by installed density

using multiple weighted samples, the manufacturer's certification methods, Federal Trade Commission's procedures or other methods

specified by local governing agencies.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



;OUTHCAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6 RESIDENTIAL SERVICE

ENERGY SAVER / CONSERVATION RATE

(Page 2 of 2)

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Summer

(Billing Month

June-September)

Basic Facilities Charge: $ 9.00 $

Plus Energy Charge:

First 800 kW"n (_

Excess over 800 kwh (_

Winter

(Billing Month

October-May)

9.00

$ 0.12116 perkWh $ 0.12116 perkWh

$ 0,13328 perkWh $ 0.11631 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03634 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in
costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be wdtten for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND

(Page 1 of 2)

AVAI LABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distdbution system to individually metered private residences and individually metered dwelling units in apartments structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total or more than ten rooms, five or more of which

are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying such

dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

I, Basic Facilities Char_le: $ 13.00

II. Demand Charge:

A. On-Peak Billing Demand

Summer Months of June-September (_ $ 11.00 per KW

Non-Summer Months of October-May (_ $ 7.50 per KW

III. Energy Charge:

All on-peak kWh (_ $ 0.09353 per kWh

All off-peak kWh (_ $ 0.07506 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

BILLING DEMAND

The maximum integrated fifteen minute demand for the current month occurring during the on-peak hours specified below. The maximum

integrated fifteen minute demand for any pedod may be recorded on a rolling time interval.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

Summer Months of June-September:

The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m., Monday-Friday, excluding holidays.*

Non-Summer Months of October-May:

The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memodal Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03634 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND

(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference in
costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

The Company shall have the right to install and operate spec=al metering equipment to measure customer's loads or any part thereof and to obtain any other data

necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 8

AVAILABILITY

RESIDENTIAL SERVICE

Basic Facilities Charqe:

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family

residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of

which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Summer Winter

(Billing Month (Billing Month

June-September) October-May)

$ 9.00 $ 9.0O

Plus Energy Charge:

First 800 kWh

Excess over kWh (_

$ 0.12618 per kWh $

$ 0.13880 per kwh $

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03634 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission

of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00132 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

0.12618 per kWh

0.12113 per kWh

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule,

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE

(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distribution system for general light and/or power purposes such as commercial, industrial, religious, charitable and eleemosynary institutions. It

is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Summer Winter

(BillingMonths (BillingMonths

June-September) October-May)

$ 19.25 $ 19.25I. Basic Facilities Char_le:

II. Demand Charge:

First 250 KVA of Billing Demand No Charge No Charge

Excess over 250 KVA of Billin 9 Demand (_ $ 3.40 per KVA No Charge

The Billing Demand (to the nearest whole KVA) shall be the maximum integrated fifteen (15) minute demand measured during the billing months of June

through September.

Ill. Energy Charge:

First 3,000 kWh (_

Over 3,000 kWh

$ 0.12532 per kWh $ 0.12532 per kWh

$ 0.13347 perkWh $ 0.11667 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge and demand charge as stated above, provided however, when construction costs exceed

four (4) times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of
construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolina. These energy charges will be adjusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.O0189 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

POWER FACTOR

If the power factor of the Customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

TEMPORARY SERVICE

Temporary service for construction and other purposes will be supplied under this rate in accordance with the Company's Terms and Conditions covedng

such service.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 2 of 2)

SPECIAL PROVISIONS

This rate is available for residential service where more than one dwelling unit is supplied through a single meter, provided service to such dwelling

unit was established prior to July 1, 1980.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

UNMETERED SERVICE PROVISION

When customer's usage can be determined and in the sole opinion of the Company, installation of metering equipment is impractical or uneconomical,

monthly Kwhrs. may be estimated by the Company and billed at the above rate per month, except that the basic facilities charge shall be $7.00.

TERM OF CONTRACT

Contracts for installation of a permanent nature shall be written for a period of not less than one (1) year. A separate contract shall be written for each

meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 10 SMALL CONSTRUCTION SERVICE

AVAILABILITY

This rate is available as a temporary service for builders using the Company's standard service which is specified as a single point of delivery per premises

from an existing overhead distribution system for general lighting and/or power purposes during construction. It is not available for resale or standby

service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, two or three wire at Company's standard secondary service voltages of 240 volts or less.

Basic Facilities Char_le:

Plus Energy Charge:

All kWh (_

RATE PER MONTH

$ 9.00

$ 0.12669 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00189 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

If providing temporary service requires the Company to install transformers and other facilities which must be removed when temporary service is no longer

required, then the customer may be required to pay the cost of installing and removing the Company's temporary facilities.

TERM OF CONTRACT

Contracts shall be written for a period of time commencing with establishment of service and ending when construction is suitable for occupancy or one

year, which is less. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 11 IRRIGATION SERVICE

(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distribution system. It is not available for resale. This schedule is available for service furnished for the operation of electric motor driven pumps and

equipment supplying water for the irrigation of farmlands and plant nurseries, and irrigation to provide adequate moisture for vegetative cover to control erosion

and provide runoff. The pumping units served hereunder shall be used solely for the purpose of irrigation.

All motors of more than 5 H.P. shall be approved by the Company. The Company reserves the right to deny service to any motor which will be detrimental to

the service of other customers. Upon request, customer may pay all cost associated with upgrading the system to the point at which starting the customer's

motor will not degrade the service to the other customers.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

I. Summer Months of June-September

A. Basic Facilities Charge: $ 22.90

B. Energy Charge:

All on-peak kWh (_ $ 0.22919 per kWh

All shoulder kWh (_ $ 0.13392 per kwh

All off-peak kwh (_ $ 0.08052 per kWh

IL Winter Months of October-May

A_ Basic Facilities Cha_e: $ 22.90

B Energy Charge:

All kwh (_ $ 0.08052 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, except when the revenue produced by the customer does not sufficiently
support the investment required to serve the load. The Company will determine in each case the amount and form of payment required to correct the revenue

deficiency.

DETERMINATION OF ON-PEAK SHOULDER, AND OFF-PEAK HOURS

A. On-Peak Hours:

Summer Months of June-September.

The on-peak summer hours are defined as the hours between 2:00 p.m.-6:00 p.m, Monday-Friday, excluding holidays.*

B. Shoulder Hours:

Summer Months of June-September:

The shoulder summer hours are defined as the hours between 10:00 am.-2:00 p.m. and 6:00 p.m-10:00 pro., Monday-Friday, excluding

holidays.*

C. Off-Peak Hours:

The off-beak hours in any month are defined as all hours not specified as on-peak or shoulder hours.

"Holidays are independence Day and Labor Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00189 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 11 IRRIGATION SERVICE

(Page 2 of 2)

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and obtain any other data

necessary to determine the customer's load characteristics.

TERM OF CONTRACT

Contracts for installations shall be written for a period of not less than ten (10) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 12 CHURCH SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is spe_fied as a single point of delivery per premises from an

existing overhead distribution system for general light and/or power service to churches. It is not available for resale or standby service. It is only

available to recognized churches.

CHARACTER OF SERVICE

Alternating Current, 60 hertz_ Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Char_le: $ 13.55

Plus Energy Charge:

All kWh (_ $ 0.10787 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times
the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of

the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00189 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or Iocel
governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specJfications. Under no conditions will the Company allow the service to be resold
to or shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service

and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a church offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational

activities, the Company may require that the account be served under the appropnata general service rate.

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 13 MUNICIPAL
LIGHTING SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distdbution system. This includes all municipally owned and operated facilities for lighting streets, highways, parks and other public areas,

or other signal system service. It is not available for resale or standby service.

CHARACTER OF SERVICE

Altemating Current, 60 hertz. Voltage and phase at the option of the Company.

Basic Facilities Char_le:

Plus Energy Charge:

All kWh @

RATE PER MONTH

$ 19.25

$ 0.10143 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the

estimated annual revenue excluding fuel revenue to be dedved by the Company, the customer may make a cuntdbution in aid of construction of the excess

cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00189 par kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or govemmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no circumstances

will the Company allow the service to be resold or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference

in costs.

TERM OF CONTRACT

Contracts shall be written for a pedod of not less than ten (10) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 14 FARM SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distdbution system on farms for producing but not processing agricultural, dairy, poultry and meat products.

Service shall not be supplied under this rate for establishments of a commercial nature such as stores, shops, stands, restaurants, service stations or

any non-farm operations; nor for processing, distributing or selling farm or other products not originating through production on the premises served.

Motors rated in excess of 20 H.P. will not be served on this rate. It is available for farm commercial operations including irrigation, grain elevators and

crop drying for farm products produced on the premises served. It is not available for resale service.

Basic Facilities Charcje:

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Summer

(Billing Months

June-September)

$ 9.00

Plus Energy Charge:

First 800 kwh (@

Excess over 800 kWh

Winter

(Billing Months

October-May)

$ 9.00

$ 0.12669 perkWh $ 0.12669 perkWh

$ 0.13931 perkWh $ 0.12164 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs Exceed four (4) times the

estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the

excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00189 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state and governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will fumish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays

the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of not less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 15 SUPPLEMENTARY AND STANDBY SERVICE

(Page 1 of 2)

AVAILABILITY

Available to Small Power Producers and co-generators that are a Qualifying Facility as defined by the Federal Energy Regulatory Commission (FERC)

Order No. 70 under Docket No. RM 79-54. This schedule is not available to Qualifying Facilities with a power production capacity greater than 100 KW.

SUPPLEMENTARY SERVICE

Supplementary service is defined herein as power supplied by the Company to a Qualifying Facility in addition to that which the Qualifying Facility

generates itself. Supplementary service will be provided by the Company under a retail electdc service schedule which the customer will establish in

conjunction with the implementation of this Supplementary and Standby Service rate.

SUPPLEMENTARY SERVICE

1) Standby service under this schedule is defined herein as power supplied by the Company to a Qualifying Facility to replace energy ordinarily
generated by a Qualifying Facility during a scheduled or unscheduled outage.

2) Standby service is available to customers establishing a firm demand which is billed under a retail electric service schedule of the Company. If no

firm demand is established by the customer for the purpose of taking Supplementary power, then Standby service will be provided as

Supplementary service and billed on the applicable retail electric service schedule.

3) Standby service is defined for each 15-minute interval as the minimum of. (1) the Standby contracted demand, and, (2) the difference between the
measured load and the contracted firm demand, except that such difference shall not be less than zero.

4) Supplementary Service is defined as all power supplied b_/the Company not defined herein as Standby Service.

5) The Standby contract demand shall be limited to the power production capacity of the Qualifyin_ Facility.

STANDBY SERVICE POWER RATE PER MONTH

Basic Facilities Charc)e $ 195.00

Demand Char_le per KW of Contract Demand

Energy Charge:

$ 5.27

On-Peak kWh (_ $ 0.06886 per kWh

Off-Peak kWh (_ $ 0.05101 per kWh

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:

On-peak hours are defined to be 10:00 a.m. - 10:00 p.m. for the months of June-September, excluding weekends.

B. Off-Peak Hours:

All hours not defined as on-peak hours are considered to be off-peak.

POWER FACTOR

The customer must maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the

Company shall adjust the billing demand to a basis of 85% power factor.

LIMITING PROVISION

The Standby Service power rate will be available for 1325 annual hours of consumption beginning in May and ending in Apdl, or for a prorated share

thereof for customers who begin to receive service in months other than May. Accounts on this rate are subject to the following condition: Standby
service will be available for a maximum of 120 On-Peak Hours.

If this account exceeds: (1) 1325 hours of Standby service annually, or (2) 120 on-peak hours of Standby service, the account will be billed on the rate

normally applied to customer's Supplementary service load for the current billing month and the subsequent eleven months.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03610 par kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00131 per kwh for Demand Side Management expanses.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



;OUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 15 SUPPLEMENTARY AND STANDBY SERVICE

(Page 2 of 2)

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The customer is responsible for all costs associated w_th interconnection to the Company's system for the purpose of obtaining Supplementary or

Standby power.

TERM OF CONTRACT

Contracts shall be written for a period of not less than three (3) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



;OUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16 GENERAL SERVICE

TIME-OF-USE

(Page 1 of 2)

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises

_TOman existing overhead distribution system for power and light requirements and having an on-peak demand of less than 1,000 KW. The second billing
month within a twelve billing month period that on-peak demand exceeds 1,000 KW will terminate eligibility under this rate schedule. It is not available for
resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

I. Basic Facilities Charc le:

II. Energy Charge:

A. On-Peak kwh

1. Months of June-September

2. Months of October-May

B. Off-Peak kWh

First 1,000 off-peak kWh

Excess over 1,000 off-peak kWh

$ 22.90

$ 0.22919 per kWh

$ 0.17558 perkWh

$ 0.09374 per kWh

$ 0.09936 per kWh

RATE PER MONTH

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

June-September

The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

October-May:

The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p.m.-10:O0 p.m.

Monday-Friday, excluding holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the

estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in

addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00189 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



;OUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16 GENERAL SERVICE

TIME-OF-USE

(Page 2 of 2)

EXPERIMENTAL UNIFORM LOAD PROVISION

For applications where the customer has an expectation of their equipment operating at a constant level, or 100% Load Factor (same usage level for every

hour of a billing period), the Company may use a standard meter, without time-of-use capability, to record monthly energy usage. In such instances, the

customer will be required to submit to the Company engineering specifications, meter history results, or other pertinent data that would demonstrate the

expectation of a constant, or uniform load. The Company will make the final determination as to whether an account qualifies for service under this

provision.

The Rate Per Month would be the Rate 16 Basic Facilities Charge plus the product of the customer's actual metered energy times the kwh Energy Charge

as determined in the table below:

Tier Average Energy Usage per Month Energy Charge

A 0 - 999 kwh $ 0.11687 per kWh

B 1,000- 1,999 kWh $ 0.11690 perkWh

C 2,000- 3,000 kwh $ 0.11840 per kWh

For purposes of determining the appropriate Tier for each specific account, Average Energy Usage per Month will be determined by taking a simple average
of the last 12 months of historical energy consumption. For new accounts, a Company calculation will be performed based upon the customer technical

data requirements mentioned eedier. The Company may also take into account any other such data as deemed appropriate for Tier assignment. When an

account has been assigned to a Tier, it shall be billed under the associated Energy Charge each month until an equipment change noted by the customer or

Company test result that may nullify eligibility as spec=fied below. Tier assignments will not change on a month to month basis. Accounts averaging more

than 3,000 kwh per month will not be eligible for service under this Provision and will be metered under the standard Time-of-Use provisions of Rate 16.

The Company will make the final determination as to the appropriate Tier assignment for all accounts.

The customer shall notify the Company in writing if the customers equipment or method of operation change such that a 100% Load Factor is no longer

expected. The Company will conduct an annual review of all Uniform Load Provision accounts, and reserves the right to periodically verify load patterns
and characteristics through testing for any and all accounts covered by this Provision. This would generally be accomplished by the installation of demand

or other Time-of-Uss capable meters. If any account is found to have a load pattern producing less than 100% Load Factor or an average usage above

3,000 kwh per month, it will no longer be billed under the Uniform Load Provision. The Company will install a traditional Rate 16 type meter and bill the

customer under the standard Time-of-Use provisions noted in the Rate Per Month section above.

The tiered charges under this Uniform Load Provision will be adjusted for any and all retail electric rate actions approved by the Public Service Commission
of South Carolina including, but not limited to changes in the Adjustment for Fuel and Variable Environmental Costs, Rate Reduction and Tax Credit Rider,

Rider related to Demand Side Management, and requests for Revised Rates under the Base Load Review Act.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be fumished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference

in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than

one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 20 MEDIUM GENERAL SERVICE

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service for power and light requirements and having a contract

demand of 75 KVA or over. It is not available for resale service.

CHARACTER OF SERVICE

Altemating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

I. Basic Facilities Charge $ 180.00

II. Demand Charge:

All KVA of Billing Demand (_ $ 16.98 per KVA

The billing demand (to the nearest whole KVA) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be on a

rolling time interval) dudng the current month; or (2) eighty percent (80%) of the highest demand ccurring during the billing months June through

September in the eleven preceding months; or (3) sixty percent (60%) of the highest demand occurring during the billing months of October through May

in the eleven preceding months; or (4) the contract demand; or (5) 75 KVA.

III. Energy Charge:

First 75,000 kWh (_ $ 0.05708 per kwh

Excess over 75,000 kWh (_ $ 0.05183 per kwh

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and

expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company
shall not commit itself to a buildup pedod exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03610 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00131 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body

PAYMENT TERMS

All bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years

A separate contract shall be written for each meter.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



_OUTHCAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RIDER TO RATES 20 AND 23

AVAILABILITY

SERVICE FOR COOL

THERMAL STORAGE

This rider is available to customers served under Rate Schedules 20 and 23 for thermal storage during billing months June through September.

Service under this rider shall be available at customer's request and with Company Cedificetion of customer's installed thermal storage system. The

qualifying thermal storage unit must be capable of removing at least thirty percent (30%) of the customer's actual or expected load during the on-

peak hours. The provisions of Rate Schedules 20 and 23 are modified only as shown herein.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:

The on-peak hours during June through September are defined as the hours between 1:00 pro.-9:00 p.m., Monday-Friday, excluding

holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: Independence Day and Labor Day.

BILLING DEMAND DETERMINATION

Billing Months June Through September

The on-peak billing demand (to the nearest whole number) shall be the greatest of the following and shall be billed on the Applicable Rate

Demand charge:

(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval) during the hours of 1:00 p.m to 9:00 p.m.,

Monday-Friday;

(2) 90% of the demand registered during these hours for the previous June through September billing period, if service was supplied under this
nder. If customer is receiving initial service under this rider, the ratchet during the June through September billing period will be waived.

(3) The contract demand.

(4) Applicable Rate Minimum.

Billing Months October Through May

The billing demand (to the nearest whole number) shall be the greatest of the following and shall be billed on the Applicable Rate Demand

charge:

(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval).

(2) 60% of the highest demand occurring during the preceding October through May billing period.

(3) The contract demand.

(4) Applicable Rate Minimum.

EXCESS BILLING DEMAND

Billing Months June Through September
The excess billing demand shall be the positive difference between the maximum integrated fifteen minute demand measured during off-peak

hours minus the on-peak billing demand.

RATES PER MONTH

Excess Billing Demand Applicable to Rate 20 $ 4.12 per KVA

Excess Billing] Demand Applicable to Rate 23 $ 4.12 per KW

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

governmental body.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract

shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of these riders.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTHCAROLINAELECTRIC&GASCOMPANY ELECTRICITY
RATE21 GENERALSERVICE

TIME-OF-USE-DEMAND
(Page1of2)

AVAILABILITY
ThisrateisavailabletoanycustomerusingtheCompany'sstandardserviceforpowerandlightrequirementsandhavingacontract
demandof50KVAandamaximumdemandoflessthan1,000KVA.Itisnotavailableforresaleservice.

CHARACTER OF SERVICE

Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Char_le: $ 195.00

II. Demand Charge:

A. On-Peak Biling Demand:

1. Summer Months of June-September (_

2. Non-Summer Months of October-May (_

B. Off-Peak Billing Demand

1. All Off-Peak Billin9 Demand (_

III. Energy Charge:

A. On-Peak kWh

1. Summer Months of June-September (_

2. Non-Summer Months of October-May (_

B. Off-Peak kWh

1. All Off-Peak (_

$ 21.44 per KVA

$ 14.26 per KVA

$ 4.01 per KVA

$ 0.09881 per kWh

$ 0.06886 per kWh

$ 0.05101 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be

recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak

hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of_ (1) the maximum integrated fifteen minute demand

measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during

the on-peak hours of the preceding summer months

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand
measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3)

50 KVA minus the on-paak billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

B. On-Peak Hours During Non-Summer Months:

May and OctobeF

The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

November-April:

The on-peak non-summer hours are defined as these hours between 6:00 a.rn.-12:00 noon and 5:00 p.m.-9:00 p.m.,

Monday-Friday, excluding holidays.*

C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE

TIME-OF-USE-DEMAND

(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03610 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of

South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00131 per kWh for Demand Side Management expenses,

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South

Carolina,

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the

customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility

charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE

TIME-OF-USE-DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary "first come, first serve" basis to the first 250 Rate 20 customer accounts and any Rate 21 customer account that qualify

under the provisions of the stipulation approved by the South Carolina Public Service Commission in Docket #2002-223-E order No 2003-38 dated January

31, 2003. This rate will be dosed after the initial participant group is established, except there will be 25 additional customer accounts that will be allowed to

participate on a "first come first serve' basis for new facilities constructed by customers in the initial participant group and as provided for in the stipulation as

referenced above. The stipulation referenced above shall provide guidance as to any issue regarding availability on this rate. It is not available for resale

service.

CHARACTER OF SERVICE

Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Char_le: $ 195.00

II. Demand Charge:

A. On-Peak Billing Demand:

1. Summer Months of June-September (_ $ 20.78 per KVA

2. Non-Summer Months of October-May (_ $ 12.86 per KVA

B. Off-Peak Billing Demand

1. All Off-Peak Billing] Demand (_ $ 4.01 per KVA

III. Energy Charge:

A On-Peak kwh

1 Summer Months of June-September (_ $ 0 08806 per kwh

2. Non-Summer Months of October-May @ $ 0 06013 per kWh

B Off-Peak kWh

1. All Off-Peak (_ $ 0.04735 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any penod may be recorded on a rolling

time interval

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the

current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measufed during the on-

peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding

summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during

the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3) 50 KVA minus the on-peak billing

demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

B. On-Peak Hours During Non-Summer Months:

May and October_

The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

Novemher-April:

The on-peak non-summer hours are defined as these hours between 6:00 a.m-12:00 noon and 5:00 p.m.-9:00 p.m.,

Monday-Friday, excluding holidays.*

C, Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE

TIME-OF-USE-DEMAND

(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03610 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00131 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference

in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. The contract for this experimental program shall be written for a period of 48 months as provided for in

the stipulation approved by the South Carolina Public service Commission in docket No. 2002-223-E, order No. 2003-38 dated July 31, 2003. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



_OUTHCAROLINA pl FCTRIC & GAS COMPANY ELECTRICITY

RATE 22
SCHOOL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distribution system for general light and/or power service to schools. It is not available for resale service. It is only available to recognized non-

boarding schools with up through grade twelve.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

_R_sic Facilities Char_le: $ 13.55

Plus Energy Charge:

First 50,000 kWh (_ $ 0.11016 perkWh

Excess over 50,000 kWh (_ $ 0.12823 per kwh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess

cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00189 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance, with its standard specifications. Under no conditions will the Company allow the service to be resold to or
shared with others. Non-standard service will be fumished only when the customer pays the difference in costs between non-standard service and standard

service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a school offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational activities, the

Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 23 INDUSTRIAL POWER SERVICE

AVAILABILITY

This rate is available to any customer classified in the major industrial group of manufacturing with 10-14 or 20-39 as the first two digits of the Standard

Industrial Classification or 21 or 31-33 as the first two digits of the six digit North American Industry Classification System using the Company's standard

service for power and light requirements and having a contract demand of 1,000 KVV or over. It is not available for resale service.

I. Basic Facilities Charcje

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

$ 1,850.00

II. Demand Charge:

All KW of Billing Demand (_ $ 14.21 per KW

The billing demand (to the nearest whole KVV) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be on
a rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months of June through

September in the eleven preceding months; or (3) sixty (60%) of the highest demand occurring during the billing months of October through May in the

eleven preceding months; or (4) the contract demand; or (5) 1,000 KW.

The customer shall maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the

Company will adjust the billing demand to a basis of 85% power factor.

III. Energy Charge:

All kWh (_ $ 0.04989 per kWh

DISCOUNT

A discount of $0.60 per KW of billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or higher.

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and

expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company
shall not commit itself to a buildup pedod exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03684 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00012 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be fumished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract shall
be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTHCAROLINAELECTRIC&GASCOMPANY ELECTRICITY
RATE24 LARGEGENERALSERVICE

TIME-OF-USE
(Page1of2)

AVAILABILITY

Thisrateisavailabletoanycustomer using the Company's standard service for power and light requirements and having a contract demand of 1,000 KW or

over. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. _R_¢!C Facilities Charge: $ 1,850.00

II. Demand Charge:

A. On-Peak Billing Demand

1. Summer Months of June-September (_ $ 17.17 per KVV

2. Non-Summer Months of October-May (_ $ 12.04 per KVV

B. Off-Peak Billing Demand

1. All Off-Peak Billing]Demand (_ $ 5.27 per KW

II1. Energy Charge:

A. On-Peak kWh

1. Summer Months of June-September @ $ 0.08283 per kWh

2. Non-Summer Months of October-May @ $ 005991 per kWh

B. Off-Peak kWh

1. All Off-Peak (_ $ 0.04579 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. If the power factor of the customer's current month maximum integrated fifteen minute KW
demand for the on-peak and off-peak time periods are less than 85%, then the Company will adjust same to 85%. The maximum integrated fifteen minute

demand for any period may be recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the

current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on-

peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring dudng the on-peak hours of the preceding

summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during

the off-peak hours minus the on-peak billing demand, or (2) the contract demand minus the on-peak billing demand, or (3) 1,000 KVV minus the on-peak

billing demand.

DISCOUNT

A discount of $0.60 per KVV of on-peak and off-peak billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or

higher.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours During Summer Months:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m-9:00 p.m., Monday-Friday, excluding holidays.*

B. On-Peak Hours During Non-Summer Months:

May and October:
The on-peak non-summer hours are defined as the hours between 1:00 pro.-9:00 p.m., Monday-Friday, excluding holidays.*

November-April:

The on-peak non-summer hours are defined as those hours between 6:00 a.m-12:00 noon and 5:00 p.m.-9:00 p.m.,

Monday-Friday, excluding holidays.*

C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not speclfied as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval Of The Public'

Service Commission Of South Carolina
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RATE 24 LARGE GENERAL SERVICE

TIME-OF-USE
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MINIMUM CHARGE

The monthly minimum charge is the demand as determined above, The Company may allow a buildup period not to exceed six months for new and

expending accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived, The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account

involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03584 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00012 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

govemmnetal body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer

pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on
such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 28 SMALL GENERAL SERVICE

(EXPERIMENTAL) TIME-OF-USE DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises

from an existing overhead distribution system for power and light requirements and having an on-peak demand of not more than 100KW. The second billing

month within a twelve billing month period that on-peak demand exceeds 100 KW will terminate eligibility under this rate schedule. It is not available for
resale service. This rate is available to a maximum of 25 customers not enrolled under the Company's Rider to Rates 7 & 28 - Net Metering For Renewable

Energy Facilities.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

I. Basic Facilities Char_le:

II, Demand Charge:

A. On-Peak Billing Demand:

1. Summer months of June-September (_

2. Non-Summer months of October-May (_

B, Off-Peak Billing Demand

1. All Off-Peak Billing Demand (_

IlL Energy Charge:

A. On-Peak kwh

1. All On-Peak (_

B. Off-Peak kVVh

2. All Off-Peak (@

$ 22.90

$ 17.92 per KVV

$ 11.20 per KW

$ 3.58 per KW

$ 0.11415 perkWh

$ 0.08781 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. The maximum integrated fifteen minute demand for any period may be

recorded on a rolling time interval.
For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak

hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand

measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occumng during

the on-peak hours of the preceding summer months.

The off-beak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand

measured during the off-peak hours minus the on-peak billing demand or (2) the contract demand minus the on-peak billing demand.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

October-May:

The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p.m.-10:00 p.m.

Monday-Friday, excluding holidays. _

B, Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specJfied as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in

addition to the rate charges above.

Effective Upon Approval Of The Public

Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 28

(EXPERIMENTAL)

SMALL GENERAL SERVICE

TIME-OF-USE DEMAND

(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel cost of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00189 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

POWER FACTOR

If the power factor of the customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any
other data necessary to determine the customer's load characteristics.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than

one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

Name of Customer

State Line Accounts*

Rate

23

U. S. Department of Energy

Savannah River Operations

Base Contract Demand Charge:

Basic Facility Charge $ 1,850.00

First 20,000 Kw $ 12.08 per KW

Excess over 20,000 Kw $ 14.21 per KW

Energy Charge:

All kWh _ $ 0.04989 per kWh

INTERNATIONAL PAPER

Eastover Mills

Economy Power Rate

Standby Power Rate

Administrative Charges: $ 1,850.00

On-Peak Enerclv Charcle:

Fuel cost of highest cost generation
unit or purchased power (other than
cogeneration ) plus $ 0.01756

Off-Peak EnerQv CharQe:

Fuel cost of highest cost generation
unit or purchased power (other than
co,qeneration) plus $ 0.00960

Excess Demand Charge: $ 18.00

Demand Charge:

On-peak June-September $ 0.39682
On-peak October-May $ 0.22816
Off-peak $ 0.15353

Energy Charge:

Same as that for Economy Power above

Excess Demand Charge: $

per month

per kWh

per kWh

per KW

per KW/Day
per KWlDay
per KW/Day

18.00 per KMM

Effective Upon Approval Of The Public
Service Commission Of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

INTERNATIONAL PAPER - continued

Maintenance Power Rate Demand Charge: $ 0.44745 per KW/Day

Energy Charge: $ 0.04989 per kWh

Company Provided KVAR $ 0.14773 per KVAR

Contracted lighting, signal and
roadway lighting, etc.

* After contractual (1925 and 1955) adjustments

NegotiatedContracts

Note: (1) Fuel costs of $.03584 per kWh are included in the Energy Charge and subject to adjustment by order of the
Public Service Commission of South Carolina.

(2) Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service
Commission of South Carolina.

Effective Upon Approval Of The Public
Service Commission Of South Carolina
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